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Katie DiSimone 

California Regional Water Quality Control Board ‐ Central Coast Region 

�)� Aerovista Place, Suite ��� 

San Luis Obispo, CA )-.�� 

Subject: Time Schedule Order No. R-‐����‐���) Third Quarter Progress Report 

Dear Ms. DiSimone: 

In accordance with Table - (Compliance Schedule) of Time Schedule Order No. R-‐����‐���) dated June �9, 

����, the City of Morro Bay (City) is submitting the Second Quarter Progress Report. Per Table -, the 

progress report shall include the following: 

"The quarterly progress reports shall detail the Discharger’s actions implemented towards achieving compliance 

with Order No. R�‐ !"#‐!!$!, including but not limited to studies, installation/construction progress, evaluation 

of measures implemented, recommendations for additional measures as necessary to achieve full compliance by 

the final date of this TSO, completion of any required actions, failures to comply with any action required and 

related corrective actions. Quarterly progress reports shall also include as attachments any documentation 

demonstrating compliance, such as RFPs, EIRs, rate studies, contract awards, or hearing agendas. Where such 

materials are publicly available via the Discharger’s website, the Discharger’s quarterly report may instead 

provide web links if approved by Central Coast Water Board staff." 

Background 

The City currently jointly owns and operates a wastewater treatment plant (WWTP) with the Cayucos 

Sanitary District (CSD). The WWTP was �)�. and blends primary‐treated effluent with secondary‐treated 

effluent when flows exceed � million gallons per day (mgd). The City is currently operating under Waste 

Discharge Requirements Order No. R-‐���9‐���� (Order No. R-‐���9‐����), which requires the City to 

discontinue the blending process as part of the planned new water reclamation facility (WRF) project, and all 

flows will meet at least full secondary treatment standards.  

Since ���-, the City has been developing a WRF project through the completion of several key planning 

milestones including completion of the Draft Water Reclamation Facility Master Plan and Draft Master 

Water Reclamation Plan. These planning documents along with City Council‐adopted goals for the project 

have outlined a project that includes the following major components: 

• Onsite tertiary treatment facility with a capacity of approximately � mgd; 

• Onsite full advanced treatment facilities capable of meeting the Division of Drinking Water's 

requirements for potable reuse via groundwater augmentation; 

• Offsite recycled potable reuse facilities including pipelines and injection wells necessary for 

groundwater augmentation in the Morro groundwater basin; and 

• Offsite raw wastewater conveyance facilities including pipelines and pump station(s) to convey raw 

wastewater, tertiary‐treated wastewater, and brine between the existing WWTP site and the City's 

preferred site located at Highway � and South Bay Boulevard. 
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Summary of Recent Activities 

Since delivery of the last quarterly update on July -�, ����, the City has continued to make major strides in 

moving the WRF program towards achieving full compliance with Order No. R-‐���9‐���� by February �-, 

���-. These milestones include certification of the Final Environmental Impact Report (EIR) by the City 

Council, completion of the Proposition ��� process and adoption of new water and sewer rates, award of a 

contract for additional hydrogeological work needed to support design of the potable reuse component of 

the project, and award of an agreement to Filanc/Black & Veatch for design and construction of the WRF 

onsite facilities. A summary of major milestones, dates of their completion, and critical supporting 

documentation is also identified in the table below. 

 

Activity 
Completion 

Date 

Supporting 

Documentation 

Links to WRF  

Website or Attached 

WRF Onsite Design‐Build 

Request for Proposals 
January �., ���� RFP 

http://morrobaywrf.com/reque

st‐proposals‐design‐build‐

services‐wrf‐onsite‐

improvements/  

Release of Public Draft 

Environmental Impact Report 

(EIR) 

March -�, ���� Draft EIR 

http://www.morrobayca.gov/D

ocumentCenter/View/����./W

RF‐Draft‐EIR‐‐‐All‐Chapters‐

Combined  

City Council Selection of the 

Preferred WRF Onsite Design‐

Build Team 

June �-, ���� Agenda 

http://www.morro‐

bay.ca.us/ArchiveCenter/View

File/Item/.�.�  

Final EIR July �-, ���� Final EIR 

http://www.morrobayca.gov/D

ocumentCenter/View/��)��/W

RF‐Final‐EIR  

Recommendation to Certify 

Final EIR by Planning 

Commission/WRFCAC 

July �-, ���� Agenda 

http://www.morro‐

bay.ca.us/ArchiveCenter/View

File/Item/.���  

Draft Financial Plan and Rate 

Analysis 
July ��, ���� Draft Report  

http://morrobaywrf.com/site/w

p‐content/uploads/Morro‐Bay‐

WRF‐Financing‐Plan‐Rates‐

Draft‐9‐�‐��.pdf 

City Council Approval of 

Proposition ��� Notice 
July ��, ���� Agenda 

http://www.morro‐

bay.ca.us/ArchiveCenter/View

File/Item/.��� 

Submission of the EPA WIFIA 

Application 
July �-, ���� Application  

http://morrobaywrf.com/site/w

p‐content/uploads/WIFIA‐

Loan‐Application‐main‐July‐

����.pdf  

City Council Certification of 

the Final EIR 
August �., ���� Resolution Attachment � 
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Activity 
Completion 

Date 

Supporting 

Documentation 

Links to WRF  

Website or Attached 

Adoption of New Rates to 

Support the WRF Program 
September ��, ���� Resolution Attachment � 

Award Contract for the Next 

Phase of the Hydrogeological 

Work 

September ��, ���� 
Staff 

Report 
Attachment - 

Award of the WRF Onsite 

Improvements Design‐Build 

Contract 

October �-, ����  
Staff 

Report 
Attachment . 

Summary of Planned, Near-Term Activities 

In addition to continuing to progress the preliminary design of both the WRF onsite improvements and the 

offsite lift station(s) and pipelines, the City is planning to complete the following major activities before the 

end of the fourth quarter of ����: 

 

Planned Activity Proposed Date 

Progress Update Meeting with the Regional Water Quality 

Control Board 
November ��, ���� 

Submit the Notice to Proceed to Filanc/Black & Veatch to being 

design of the WRF onsite improvements 
November ��, ���� 

Submit the Notice to Proceed to GSI to initiate the next phase 

of hydrogeological work to finalize injection quantity, well 

location, and well design criteria 

November ��, ���� 

Submit the Final Clean Water State Revolving Fund Program December -�, ���� 

Submit a Conditional Use Permit Application to San Luis Obispo 

County 
December -�, ���� 

Conformance with the Compliance Schedule 

Table - in the TSO identifies the final and intermediate required actions that must be satisfied to 

demonstrate full compliance with the TSO. The table below lists the required actions, compliance due dates, 

actual completion dates for those actions already completed, and planned completion dates for those not 

yet completed. 

 

Required Actions Compliance Due Dates Actual Completion Date 
Planned Completion 

Date 

Release of Public 

Draft EIR 
March -�, ���� March -�, ���� March -�, ���� 

Release of Updated 

Rate Study 
June -�, ���� July ��, ���� June -�, ���� 
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Proposition ��� 

Hearing 
August -�, ���� September ��, ���� September ��, ���� 

Certification of Final 

EIR 
June -�, ���� August �., ���� August �., ���� 

Award of Contract 

for WRF Onsite 

Improvements 

September -�, ���� October �-, ���� September ��, ���� 

Develop, Implement, 

and Submit Pollution 

Prevention Plan 

December ��, ���� ‐ December ��, ���� 

Award of Contract 

for Construction of 

Lift Station and 

Offsite Pipelines 

November -�, ���) ‐ November -�, ���� 

Completion of WRF 

Improvements with 

Completion Report 

December -�, ���� ‐ December -�, ���� 

Full Compliance with 

Final Effluent Limits 
February ��, ���- ‐ February ��, ���- 

Quarterly Progress 

Reports on TSO 

Compliance 

�st Quarter: May ��, ���� 

�nd Quarter: August ��, ���� 

-rd Quarter: November ��, ���� 

.th Quarter: February ��, ���) 

NA 

August ��, ���� 

November ��, ���� 

‐ 

NA 

‐ 

November ��, ���� 

February ��, ���� 

The City will continue to work diligently to come into compliance with Order No. R-‐���9‐���� by February 

�-, ���- and meet the intermediate actions in Table -. If you have questions about this progress report or 

need assistance accessing any of the supporting documentation, please do not hesitate call or email at your 

earliest convenience.  

Sincerely, 

 

CAROLLO ENGINEERS, INC. 

 
Eric Casares, P.E. 

WRF Program Manager 

 

ETC:sm 

 

Enclosures:  
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Attachment 1 

City Council Certification of the Final EIR 
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Attachment 2 

Adoption of New Rates to Support the WRF Program 
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Attachment 3 

Award Contract for the Next Phase of the Hydrogeological Work 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 





 

  

 
Prepared By:  __EC/RL____   Dept Review: ____ 
 
City Manager Review:   _SC___       City Attorney Review:   _JWP___ 
  

  

Staff Report 
 

TO:  Honorable Mayor and City Council      DATE:  September 18, 2018 
 
FROM:   Eric Casares, Carollo Engineering – WRF Program Manager 
 Rob Livick, PE/PLS – Public Works Director/City Engineer 
 
SUBJECT:  Consideration of Proposal from and Approval of Contract to GSI Water 

Solutions for Groundwater Flow Modeling and Injection Testing for 
Future Indirect Potable Reuse in Morro Valley 

 
RECOMMENDATION   
Staff recommends the City Council: 

1. Review the recommendation from staff to award a contract to GSI Water Solutions 
for groundwater flow modeling of lower Morro Valley Basin and injection testing for 
future indirect potable reuse in lower Morro Valley Basin; and 

2. Authorize the Public Works Director to execute an agreement for the amount of 
$351,000, with a fifteen percent contingency for a total authorization of $403,650. 

 
ALTERNATIVES 
Review the proposed scope, budget, and schedule and provide any direction to staff for 
revision. 
 
FISCAL IMPACT 
GSI Water Solutions proposes to complete all work under the contract on a time and 
materials basis with a budget that will not be exceeded without receiving written authorization 
from the City. That amount is $351,000 with a contingency in place of 15%, for a total 
authorization of $403,650. 
 
The City budgeted $120,000 in FY 2017/18 to initiate groundwater modeling services and 
pilot injection testing as part of the Water Reclamation Facility (WRF) Capital Project Budget. 
The attached GSI proposal includes that budgeted work, as well as future phases that were 
planned to be performed in FY 2018/19. A total of $9,353,776 has been budgeted in FY 
2018/19 for the overall WRF program and as of the end of August 2018, $94,588.37 has 
been expended.  
 
In addition to the work outlined in this report, the City will need to construct monitoring wells 
for use in the pilot study. The construction of those wells will be procured under the City’s 
procedures for Public Works construction projects; and it has been estimated the 
construction of the monitoring wells will cost approximately $150,000 (which is in addition to 
the proposed amount to be authorized for GSI to perform the work identified in this report). 
The pilot well construction project will be competitively bid and is subject to paying prevailing 
wage rates as stipulated in the California Public Contracts Code as a public project.  Once 

 
AGENDA NO:    C-4 
 
MEETING DATE:    September 25, 2018 
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installed, GSI Water Solutions will operate the monitoring wells to determine the amount of 
treatment that would be needed at the WRF treatment facility, as well as the design of the 
permanent injection wells.   
 
The proposed outcomes from the work outlined in this report will help the City determine the 
amount of treated effluent that should undergo advanced treatment at the WRF. That 
determination will allow the City to right-size those facilities and potentially reduce the overall 
costs for the WRF program.   
 
BACKGROUND/DISCUSSION 
The WRF project includes the construction of a new advanced treatment facility at the South 
Bay Boulevard site, which was selected as the preferred site for planning and permitting at 
the September 26, 2017, City Council meeting, and a lift station and pipeline to transport 
wastewater from the City’s collection system to the new WRF.   
 
One of Council’s goals for the WRF project is to provide a drought resistant secure water 
supply to enable water security and reduce the City’s reliance on the State Water Project 
particularly in the face of repetitive and ongoing drought conditions in California. To facilitate 
the goal of water security the WRF project includes a recycled water pipeline and injection 
wells in the lower Morro Valley to use the highly treated water to replenish the groundwater 
basin, and a discharge pipe, which would connect to the existing ocean outfall for discharge 
of brine from the advanced treatment system and/or treated effluent during high flow events 
or when the advanced treatment system would be offline.  
 
As presented in past reports, the Morro Valley was chosen for groundwater recharge and the 
resultant water supply benefit over the Chorro Valley for a variety of reasons including:  

• better production wells,  
• the Morro Valley below the “Narrows” has no other users, as opposed to the Chorro 

Valley where there are many riparian users, and, therefore, all the injected water is 
available to the City; and  

• proximity to the water treatment and distribution systems resulting in more available 
water at a lower cost.   

 
GSI Water Solutions previously completed a screening-level groundwater flow model of the 
lower Morro Valley groundwater basin, which assessed the feasibility of using injection and 
subsequent recovery of recycled water (indirect potable reuse) to augment the City’s water 
supply. That work was documented in the May 16, 2017, report titled Lower Morro Valley 
Basin Screening-Level Groundwater Modeling for Injection Feasibility. Two possible injection 
and extraction well layouts were evaluated. The analysis from the report concluded:  
 

1. It is likely feasible for the aquifer to accept the recycled water available for injection; 
2. A minimum of four injection wells would likely be needed to achieve the desired 

recycled water injection capacity; 
3. Depending on the injection well locations, up to approximately 1,200 acre-feet-per-

year (AFY) of groundwater could potentially be produced for potable water supply 
without the model indicating seawater intrusion would occur (the City currently uses 
between 900 and 1000 AFY of potable water); and 

4. The 2-month minimum subsurface recycled water response retention time required 
under Title 22 will likely be met. 
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Based on the screening evaluation, the following tasks were recommended in the May 2017 
report: 

1. Conduct a preliminary consultation with the California State Water Board Division of
Drinking Water regarding permitting considerations; and

2. Implement a pilot injection program, including construction of pilot injection well and
monitoring wells, baseline groundwater monitoring and long-term injection pilot tests.
The purpose of the pilot test program would be to validate the screening modeling
results and provide a design basis for the full-scale project and permitting.

The City released a request for proposals for groundwater modeling and pilot injection well 
testing services on March 30, 2018 with proposals due on April 20, 2018. The City received 
two proposals, one from GSI Water Solutions, and one from Geoscience. City staff reviewed 
each proposal in depth. The proposed scopes were similar, following the RFP and varying in 
places by approach and emphasis. The fees were also similar, with Geoscience about ten 
percent higher than GSI Water Solutions. While both firms displayed good technical ability 
and related experience, the proposal from GSI Water Solutions reveals a long-standing 
history and knowledge of the project and the area. The two proposals also differed in their 
approach to refining the groundwater model. GSI Water’s proposal included physical testing 
to gather additional aquifer data to update and calibrate the existing groundwater model, 
while Geoscience proposed to construct a new 3D hydraulic model. For those reasons, staff 
recommends contracting with GSI Water Solutions for this work. 

The main tasks are summarized below and proposed to be completed on a time and 
materials basis with a budget not to exceed $351,000 without written authorization. The 
proposed scope of work consists of the following tasks: 

1. Groundwater modeling of Lower Morro Basin
a. Investigate pumping of the City’s full permitted allotment of 581 AFY without

contribution of recycled water.
b. Analysis of possible groundwater nitrate levels under different injection

scenarios.
c. Analysis of potential changes in groundwater chemistry due to potential salt

water intrusion.
2. Pilot Injection Testing

a. Prepare test well design and permitting
b. Evaluate two potential injection well locations and recommend preferred area

for testing
c. Secure permitting for injection testing
d. Conduct pilot injection testing
e. Update groundwater model
f. Perform travel time analysis and clogging analysis
g. Perform seawater intrusion monitoring
h. Perform groundwater level monitoring

The work tasks described herein will take place over the next three annual budget cycles, a 
period of 21 months, from the issuance of the Notice to Proceed. The results from the first 
phase of this work will be used to inform the design of the injection wells, which will be 
completed six months after the notice to proceed. This schedule will coordinate well with the 
design phase of the design-build contract for the WRF onsite improvements. The work 
contemplated in GSI’s proposal will be used to meet the permitting requirements of the State 
Water Board Division of Drinking Water. Additionally, that work will help staff determine 
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whether groundwater extracted from the Morro Valley aquifer will need treatment through the 
city’s existing water treatment plant prior to being distributed to customers. 

Installation of pilot injection wells is not included in this contract but will be required to 
complete this scope of work. The well installation will not take place for six months after this 
proposal is authorized and will be authorized as a construction contract. In their proposal, 
GSI Water Solutions has estimated the well construction to cost $150,000. Well construction 
costs can vary depending on prevailing bid climate (including amount of other similar projects 
competing for attention from bidders, availability of local well drillers, and cost of materials) 
at the time the work is performed. The construction will be competitively bid later this fiscal 
year and contracted directly with the City.  

CONCLUSION 
Staff recommends award of a contract to GSI Water Solutions for groundwater flow modeling 
and injection testing for possible future indirect potable reuse in the Morro Valley.  

ATTACHMENTS 
1. Proposal for Groundwater Modeling and Injection Testing, including Scope and

Budget from GSI Water Solutions, Inc.
2. Lower Morro Valley Basin Screening-Level Groundwater Modeling for Injection

Feasibility (Report)
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Attachment 4 

Award of the WRF Onsite Improvements Design-Build Contract 
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Staff Report 
 

TO: Honorable Mayor and City Council      DATE:  October 18, 2018 

 

FROM: Rob Livick, PE/PLS – Public Works Director/City Engineer 

 Eric Casares, PE - WRF Program Manager 
 

SUBJECT: Approval of Contract with Filanc/Black & Veatch for Design and Construction of the 

New Water Reclamation Facility 

 

 

RECOMMENDATION   
Staff recommends the City Council award a contract to the Filanc/Black & Veatch team for design and 
construction of the new water reclamation facility (WRF) and authorize the Mayor to execute an 
agreement in the amount of $67,234,512. 
 

FISCAL IMPACT 
Filanc/Black & Veatch will complete all work under the contract and be compensated for their actual 
costs plus their overhead and profit (cost plus basis) up to the guaranteed not to exceed cost of 
$67,234,512.  While staff does not anticipate costs exceeding the maximum contract amount; should 
that occur, prior authorization by the Council in the form of a contract amendment would be required.   
Based on the WRF Surcharges approved by the City Council via Resolution No. 71-18, the City has a 
reserve for the overall WRF project in the amount of $9.5 Million.  That reserve is built into the WRF 
Surcharges that were approved on September 11, 2018, by City Council via Resolution No. 71-18.  
 

BACKGROUND/DISCUSSION 
The full WRF Program will include several components or projects; including the construction of a new 
Water Reclamation Facility (WRF) with advanced treatment at the South Bay Boulevard site, which was 
selected as the preferred site for planning and permitting at the September 26, 2017, City Council 
meeting. The other components of the WRF Program include a lift station and pipeline to transport 
wastewater from the City’s collection system to the new WRF, and the pipeline and injection wells need 
to inject purified water into the Lower Morro Valley Groundwater Basin.  The latter two components will 
be delivered using the design-bid-build process. 
 
In order to expedite the project schedule and gain cost assurance at an earlier stage in the WRF 
project, the City made the decision to deliver the onsite facilities for the WRF Program using a fixed 
price design-build procurement model. That procurement utilized a two-stage process consisting of a 
request for qualifications (RFQ) followed by a request for proposals (RFP). On October 27, 2017, the 
City issued the RFQ, and received statements of qualifications (SOQs) from the following four teams on 
December 07, 2017: 

• AECOM/W.M. Lyles 

• Filanc/Black & Veatch 

• Sundt/Parsons 

• Kiewit/Tetra Tech 

 

AGENDA NO:    C-1 

 

MEETING DATE:    October 23, 2018 
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After the reviewing the four SOQs, the City decided to shortlist all teams and invite them to submit a 
proposal. The City issued the RFP on January 24, 2018, to the four firms listed above. The RFP 
requested the following information be included in the proposals: 

• Background technical information 

• Project scope of work 

• Project technical requirements 

• Proposal submittal requirements 

• Proposal evaluation criteria and selection process 
 
The City received two proposals on May 8, 2018, shortly after the selection of the City's new WRF 
Program Manager, Carollo Engineers, Inc. (Carollo). Since taking over program management duties, 
Carollo's top priority has been to evaluate the proposals and help the City select the best team to 
complete the project and negotiate the most favorable design-build agreement. Proposals were 
received from the following teams: 

• AECOM/W.M. Lyles 

• Filanc/Black & Veatch 
 
After the receiving the proposals, the City and Program Manager evaluated them in strict accordance 
with the RFP. Early in the review process, the City and Program Manager met with members of a 
WRFCAC Subcommittee, consisting of Paul Donnelly, Valerie Levulett and Steve Shively, and provided 
them with the technical content of the proposals. The proposals were initially reviewed by this WRFCAC 
subcommittee, City staff, and the Program Manager for compliance with the RFP and technical 
accuracy.   
  
Based on the review of the two proposals, both design-build teams were invited to participate in 1.5-
hour interviews held at the Fire Station Training Room on June 1, 2018. Following the interviews, the 
members of the evaluation team met as a group to discuss the proposal review and interviews, and 
evaluate each against the selection criteria and weights established in the RFP.   
 
As a result of the proposal evaluation and interviews, the team unanimously identified Filanc/Black & 
Veatch as the preferred proposer. Some of the key differentiators of the selected team included: 

• Cohesive and balanced team among design and construction 

• Early project completion (approximately 6 months) 

• Thoughtful, effective approach to project sequencing 

• Conducted thorough due diligence for cost certainty 

• Focused on co-location of design-build team in City 

• Incorporated City’s ideas from one-on-one meetings 

• High level of design detail provided 

• Better process design for operations 

• Better design for short- and long-term flexibility 

• Innovative design solution for peak flows 
 
At the June 13, 2018, City Council meeting, the City Council took action and selected the Filanc/Black & 
Veatch team as the preferred proposer and directed staff to begin negotiations.  Since that meeting, the 
City and Program Manager have been working with the Filanc/Black & Veatch team to clarify aspects of 
the technical approach and develop agreement terms acceptable to both the design-builder and the 
City. For example, the City and Program Manager met with key members of the design-build team to 
discuss the technical elements of the project with the goal of finalizing the scope of work that will 
become the technical basis of the agreement. That intensive discussion occurred at two workshops 
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held on August 21 and 22, 2018. In addition to those meetings, City staff, the City Attorney, and 
Program Manager have had numerous conference calls and meetings to discuss agreement terms. 
Those negotiations have resulted in no changes between the guaranteed maximum price (GMP) in the 
Filanc/Black & Veatch proposal  of $67,234,512 included in the agreement attached to this report.  That 
amount is $28 Million less than the engineer’s opinion of probable costs prepared for the UPDATED 
SITE COMPARISON REPORT, MKN Associates, September 2017 and prior to the Design-Build 
process.   
 
As the anchor project for the WRF Program, signing a contract with the design-builder for the onsite 
WRF facilities is a key milestone. Through the procurement process, the City has selected the most 
qualified design-build team. Through the contract negotiations held over the last several months, the 
City has developed contract terms that mitigate risk and ensure the City gets a reliable, permittable, and 
technologically advanced treatment facility capable to producing highly-purified water that will be used 
to strengthen the community's future potable water supply at the end of the project.  
 
If the City Council chooses to accept staff's recommendations, then the WRF Program will enter into the 
implementation phase. Over the next six to nine months, City staff and Program Manager will work with 
the design-build team to further refine the WRF design concept in the Filanc/Black & Veatch team's 
proposal with the goal of identifying ways to reduce the overall cost of the facility and minimize the 
financial impact to the City's rate payers.   

 
CONCLUSION 
Staff recommends award of the contract for design and construction of the WRF to the Filanc/Black & 
Veatch team.  

 

ATTACHMENT 
1. Proposed agreement with Overland Contracting Inc. (i.e., Black & Veatch) and Filanc 

Construction Company, Inc.  
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	ALTERNATIVES
	The Council may choose not to excuse Mr. Reisner’s absence and direct staff to begin recruitment to fill the vacancy.
	BACKGROUND/DISCUSSION
	In accordance with established policy, staff recommends the Council approve Harbor Advisory Board Chair Reiner’s request for an excused absence from the October 4, 2018 Regular Meeting.
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	FISCAL IMPACT
	The project is in the Coastal Appeals Jurisdiction and, therefore, there is no fee required to file an appeal for land use decisions.  Cost for staff time necessary to evaluate the appeal, meet with the Appellant, prepare the staff report, conduct not...

	B1a Attachment A  Resolution 72-18 - Dawn Beattie appeal
	B1b Attachment B - Appeal
	B1c Attachment C Resolution 20-18
	B1d Attachment D Vesting Tentative Map
	B1e Attachment E Cloisters Arch Review approval
	B1f Exhibit 1 - letter from Steve Stevens re supplemental claims
	B1g Exhibit 2 - CC Reso 59-16 approving sale of lot 124
	B1h Exhibit 3 -  Purchase Agreement - Amendment 1
	B1i Exhibit 4 - Lot 124 Assessement District map
	B1j Exhibit 5 - Broker's Opinion of value
	C1 SR Continued from previous meeting
	C1a Lease Policy Direction
	C1b Lease Policy Direction Att1
	C2 SR CCE 9 25 2018 FINAL_a
	Staff Report
	FROM: Scott Collins, City Manager

	RECOMMENDATION
	FISCAL IMPACT
	CCE Technical Study
	CCE Implementing Ordinance and Joint Powers Agreement
	Potential Community Impact
	Potential Agency Impact


	C2a CCE Technical Study
	C2b CCE Implementing Ordinance_A
	ORDINANCE NO. 616

	C2c CCE JPA Resolution and Agreement-A
	C3 Final Draft Sep 25 Staff Report SRF Resolutions
	C3a 75-18 SWRCB Loan Authorization (002)
	C3b Resoltuion 76-18 REimbursement Reso
	C3c 77-18 SWRCB SRF Loan Pledge
	C4 Final Draft Sep 25 Staff Report Contract Award GSI
	Staff Report
	RECOMMENDATION
	Staff recommends the City Council:
	1. Review the recommendation from staff to award a contract to GSI Water Solutions for groundwater flow modeling of lower Morro Valley Basin and injection testing for future indirect potable reuse in lower Morro Valley Basin; and
	2. Authorize the Public Works Director to execute an agreement for the amount of $351,000, with a fifteen percent contingency for a total authorization of $403,650.
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	Staff recommends the City Council award a contract to the Filanc/Black & Veatch team for design and construction of the new water reclamation facility (WRF) and authorize the Mayor to execute an agreement in the amount of $67,234,512.
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