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Abbreviations 
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Caltrans California Department of Transportation 

Carollo Carollo Engineers 
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City City of Morro Bay 
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GMP guaranteed maximum price 
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LF linear feet 

LOTO lockout tagout 

LS lift station 

MBR membrane bioreactor 

mgd million gallons per day 

MH manhole 

MTBM microtunnel boring machine 

N/A not applicable 

NEMA National Electrical Manufacturers Association 

NPDES National Pollutant Discharge Elimination System 

NTP notice to proceed 

OMMP Operations, Maintenance, and Monitoring Plan 

PCO potential change order 

PG&E Pacific Gas and Electric 

PLC programmable logic controller 
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R/W right-of-way 

RFP request for proposals 

RO reverse osmosis 

RWQCB Regional Water Quality Control Board  

SAFE stormwater auxiliary filtration equipment 

SCADA supervisory control and data acquisition 

SD storm drain 

SHPO State Historical Preservation Officer 

SHT sludge holding tank 

SLO San Luis Obispo 

SRF State Revolving Fund 

SWPPP Stormwater Pollution Prevention Plan 

TBD to be determined 

TCP traffic control plan 

TSO Time Schedule Order 

USEPA United States Environmental Protection Agency 

UV ultraviolet 

UVT ultraviolet transmittance 

Vdc volts direct current 

VFD variable frequency drive 

WIFIA Water Infrastructure Finance and Innovation Act 

WRC Water Resource Center 

WRF Water Reclamation Facility 

WWTP wastewater treatment plant 
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Section 1 

PROJECT OVERVIEW 

1.1   General Project Status Update 

Since 2013, the City of Morro Bay (City) has been developing a Water Reclamation Facility (WRF) project 

through the completion of several key planning milestones including completion of the Draft Water 

Reclamation Facility Master Plan and Draft Master Water Reclamation Plan. These planning documents 

along with City Council-adopted goals for the project have outlined a project that includes the following 

major components: 

• On-site tertiary treatment facility with a capacity of approximately 1 million gallons per day (mgd). 
This facility was previously known as the WRF and the City recently renamed the facility the Water 
Resource Center (WRC). For the remainder of this document, the treatment facility will be referred 
to as  the WRC. 

• On-site full advanced treatment facilities capable of meeting the State Division of Drinking Water 
(DDW) requirements for potable reuse via groundwater augmentation. 

• Off-site raw wastewater conveyance facilities including pipelines and two pump stations to convey 
raw wastewater, tertiary-treated wastewater, and brine between the existing wastewater treatment 
plant (WWTP) site and the City's WRC located at Highway 1 and South Bay Boulevard (Conveyance 
Facilities). 

• Off-site recycled potable reuse facilities including pipelines and injection wells necessary for 
groundwater augmentation in the Morro groundwater basin (Recycled Water Facilities). 

“Our Water” is the City's program to plan and build water and wastewater infrastructure for a sustainable 

future for the environment, economy, and the community. This report summarizes key accomplishments 

and challenges during the reporting period of October 1, 2024, through December 31, 2024.  

1.2   Current Project Schedule 

In June 2018, the City received a Time Schedule Order (TSO) from the Regional Water Quality Control Board 

(RWQCB) that requires the City to achieve full operation of new wastewater treatment facilities by 

February 28, 2023, encompassing the WRC project (by Design-Build) and the Conveyance Facilities project 

(by conventional Design-Bid-Build) including all off-site pipelines and pump stations. The schedule for the 

Recycled Water component of the program is shown in Table 1 and Figure 1 below. The overall program 

schedule for previous project components is available in previous quarterly reports from CY Q1 2025 

(Jan-Mar) and older. The final completion for both the WRC and the Conveyance were officially closed 

out in May 2024. 

While both the WRC and Conveyance Projects’ final completion dates are to occur after the TSO deadline, 

the City has already achieved the milestone requirement of full operation of the wastewater treatment 

facilities in compliance with permits and regulatory requirements. The milestone goal was achieved during a 

phased start-up of the various facilities during October and November 2022.  

The Recycled Water Facilities component of the WRF Program, which includes construction of injection 

wells and recycled water pipelines, is not tied to the TSO compliance date and is currently proceeding 
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through the permitting and design process. The current estimated date for substantial completion of the 

Recycled Water Facilities is  December 2027. 

 

Table 1 Summary Recycled Water Program Implementation Schedule 

Summary Recycled Water Program Implementation Schedule 

# Task 
Actual/Anticipated 
Completion Date 

 Injection Well 1 

1 Drill Injection Well 1 (Oct 2022) & perform pilot injection test January 2023 

2 Perform an interim tracer study on Injection Well 1  March 2025 

 Planning 

3 Land Use/Environmental Permitting Ongoing 

4 Land Acquisition/Easements  Ongoing 

5 Hydrogeology/Basin Mapping and Modeling Ongoing 

6 IPR/Recycled Water Permitting Ongoing 

7 Final Conceptual Design Report July 2025 

 Injection Well (2 or 3 additional wells) and Monitoring Well Construction 

8 Well Design, Drilling, and Construction Documents November 2025 

9 Advertise Bid, Award Well Drilling and Construction Docs December 2025 

10 Well Drilling and Construction August 2026 

11 Injection Test/Tracer Study December 2026 

 Injection Well (pilot well + 2 or 3 additional wells) Equipping Construction 

12 Well Equipping and Design Construction/Bid Documents June 2026 

13 Advertise, Bid, Award, Well Equipping Construction Docs April 2027 

14 Well Equipping Construction December 2027 

 IPR Recycled Water Distribution Pipelines 

15 IPR Branch Pipelines and Misc. Design and Construction Documents June 2026 

16 Advertise Bid, Award Distribution Pipelines and Retrofits April 2027 

17 Distribution Pipeline and Retrofits Construction December 2027 

18 IPR Recycled Water Facilities Construction Complete December 2027 

 Post-Construction Activities 

19 Complete DDW required tracer study March 2028 
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Figure 1  Program Schedule 
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Section 2 

WATER RESOURCES CENTER (PHASE 1) 

2.1   Project Summary – Reporting Period: July 1 to September 30, 2025 

This quarterly progress report summarizes the project construction and addresses contract time, change 

orders, progress, key construction accomplishments, safety and security issues, construction activities, 

environmental and cultural monitoring, and Davis-Bacon labor compliance issues. 

Table 2 WRC Project Summary 

Item Description 

Public Agency Owner City of Morro Bay 

Design-Build Joint Venture Entity Overland Contracting, Inc.  

Design-Build General Contractor J.R. Filanc Construction Company, Inc.  

Design-Build Engineer of Record Black & Veatch Corporation  

City’s Program Management Carollo 

City’s Construction Manager Carollo – Mimiaga Engineering Group Inc. 

Design-Build Contract Award October 23 2018 

Design Phase NTP November 5, 2018 

Original Anticipated Construction NTP April 29, 2019 

Original Substantial Completion Date August 5, 2021 

Original Final Completion Date October 1, 2021 

Actual Executed Construction NTP March 20, 2020 

Original Construction Phase Duration 
886 Calendar Days (Construction NTP to Final 
Completion) 

Construction Phase Time Extensions Approved 374 Calendar Days (through Amendment No. 9) 

Revised Construction Phase Duration 1,449 Calendar Days (Construction NTP to Final 
Completion) 

Original / Current Substantial Completion June 27, 2022 / February 6, 2023 

Original / Current Final Completion Date August 23, 2022 / March 8, 2024 

Original GMP $67,234,512.00 

Current Approved Amendments to Date $11,765,488.00 (through Amendment No. 10) 

Current Approved GMP $79,000,000.00 (through Amendment No. 10) 

Approved Progress Payments to Date $79,000,000 (through June 30, 2023, Payments 1 – 62) 

Percent Complete – Cost (Contractor Invoiced) 100% ($79,000,000 / 79,000,000) 

Construction Calendar Days Elapsed 1,448 Calendar Days (March 20, 2020 to March 8, 2024) 

Percent Complete - Time (Schedule Elapsed) 133% (1471 days / 1,088 days) 

Percent Construction Complete (Overall) 117% (average of cost and time percent complete) 
Abbreviations: 
Carollo – Carollo Engineers; GMP – guaranteed maximum price; NTP – Notice to Proceed. 
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2.2   Project Scope of Work 

• 0.85/0.97 mgd WRC Average Annual. 

• Influent Course Screens. 

• Vortex Grit Removal Basins. 

• Stormwater Auxiliary Filtration Equipment 
(SAFE) System (for high flow Equalization 
and Filtration). 

• Fine Screens. 

• Odor Control. 

• Biological Nutrient Removal (BNR). 

• Membrane Bioreactor (MBR). 

• Sludge Holding Tank (SHT). 

• Sludge Dewatering. 

• Reverse Osmosis (RO) Filtration. 

• Ultraviolet (UV)-Advanced Oxidation Process 
(AOP). 

• Outfall Pump Station. 

• Product Water Storage Tank. 

• Indirect Potable Reuse (IPR) Pump Station. 

• Operations Building. 

• Maintenance Building. 

• RO/UV-AOP Building. 

• Electrical Building. 

• City Vehicle Parking Canopy. 

• Covered Outdoor Storage Aisles. 

• Water/Collections Storage Shed. 

• Water/Collections Equip. Canopy. 

• Access Road and Site Improvements. 

• Yard Piping and Site Work. 

• Electrical Distribution Facilities. 

• Emergency Standby Generator. 

• Instrumentation and Controls. 

• Utility Extensions into Site. 

 

Figure 2 Morro Bay WRF Site Plan 
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2.3   Construction Progress: July 1 to September 30, 2025 

• The City has completed the TSO milestone requirement of full operation of wastewater treatment 

facilities in compliance with the State National Pollutant Discharge Elimination System (NPDES) 

permit and other regulatory requirements.  

• The final contract closeout negotiation resulted in a final GMP amount of $79,000,000 (see 

Amendment No. 10, which was approved by City Council on April 9, 2024). 

• As of March 2024, final completion for this project has been achieved. See previous Quarterly 

Reports for additional detail on the Water Resources Center construction. 

2.4   Project Photographs 

There are no construction photographs to include since the plant construction is complete and operational. 
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Section 3 

CONVEYANCE FACILITIES (PHASE 2) 

3.1   Construction Progress Report – Reporting Period: July 1 to September 30, 2025 

This quarterly progress report summarizes the project construction and addresses contract time, change 

orders, progress, key construction accomplishments, safety and security issues, construction activities, 

environmental and cultural monitoring, and Davis-Bacon labor compliance issues. 

3.2   Project Summary 

Table 3 Conveyance Facilities Project Summary 

Item Description 

Public Agency Owner City of Morro Bay 

General Contractor Anvil Builders Inc.  

Design Engineer of Record Waterworks Engineers, LLC.  

City’s Program Management Carollo  

City’s Construction Management Carollo / Mimiaga Engineering Group Inc. 

Advertisement for Bids Date June 16, 2020 

Prebid Conference Date July 7, 2020  

Number of Bidding Amendments Issued 5 Amendments (issued between June 18, 2020, and 
August 5, 2020) 

Bid Opening Date August 12, 2020 

Contract Award by City Council November 10, 2020 

Executed Construction NTP December 14, 2020 

Original Construction Phase Duration 390 Calendar Days (to Substantial Completion)  

Original Construction and Closeout Duration 435 Calendar Days (to Final Acceptance)  

Construction Phase Time Extensions Approved 282 Calendar Days (through Amendment No. 6) 

Revised Construction Phase Durations 
672 Days to Substantial Completion - 717 Days to Final 
Acceptance 

Original Substantial Completion Date January 8, 2022 (NTP+390 Calendar Days) 

Current Substantial Completion Date October 17, 2022 (NTP+672 Calendar Days) 

Original Final Acceptance Date  February 22, 2022 (NTP+435 Calendar Days) 

Current Final Acceptance Date December 1, 2022 (NTP+717 Calendar Days) 

Original Contract Amount $31,493,675.00 

Current Approved Change Orders $5,770,931.00 (through Amendment No. 9) 

Current Approved Contract Amount $37,264,606.00 (through Amendment No. 8) 

Approved Progress Payments to Date $37,264,606 (through June 30, 2023 – Pay Estimate No. 27)  

Percent Complete – Cost (Contractor Invoiced)  99.4% ($37,064,606 / $37,264,606) 

Construction Calendar Days Elapsed  1,294 Calendar Days (12/14/2020 to 3/26/2024) 

Percent Complete - Time (Schedule Elapsed) 167% (1,198 days / 717 days)  

Percent Construction Complete (Overall) 134% +/- (average of cost & time percent completes)  
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3.3   Project Scope of Work 

• New Sewer Pump Station A. 

• New Sewer Pump Station B. 

• Connection to Existing Lift Station 2. 

• Connection to Existing Lift Station 3. 

• Dual Sewer Force Main (< 3 miles). 

• Brine (Outfall) Pipeline (< 3 miles). 

• IPR Pipeline (> 2 miles). 

• Fiber Optic (FO) Conduit and Cable (> 3 miles). 

• 60-inch Microtunnel Trenchless Crossing (310 linear feet [LF]). 

• 60-inch Auger Bore and Jack Trenchless Crossing (145 LF). 

• Utility Pipe Bridge and Abutments (115 LF). 

• Electrical Distribution Facilities. 

• Emergency Standby Generators. 

• Instrumentation and Controls. 

 

Figure 3 Morro Bay Conveyance Facilities Overview Plan 

3.4   Construction Progress: July 1 to September 30, 2025 

•  The City has completed the TSO milestone requirement of full operation of the wastewater 

treatment facilities in compliance with the State NPDES permit and other regulatory requirements.  
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• Contractor and design engineer are currently working together to resolve the outfall pipeline 

capacity deficiency issue and are expected to present a path forward to determine a resolution to 

the Program Team and City in 2025. 

• As of August 2023, final completion for this project has been achieved. See previous Quarterly 

Reports for additional detail on the Conveyance Facilities construction. 

3.5   Project Photographs 

There are no construction photographs to include since the plant construction is complete and operational. 
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Section 4 

RECYCLED WATER FACILITIES PROJECT (PHASE 3) 

4.1   Pre-Construction Progress Report – Reporting Period: July 1 to September 30, 2025 

This quarterly progress report summarizes the project planning and construction and addresses contract 

time, change orders, progress, key construction accomplishments, safety and security issues, construction 

activities, environmental and cultural monitoring, and Davis-Bacon labor compliance issues. 

4.2   Pre-Construction Project Summary 

Table 4 Recycled Water Facilities Project Summary 

Item Description 

Public Agency Owner  City of Morro Bay 

General Contractor Not known 

Pre-Design Hydrogeological Consultant  GSI Water Solution, Inc.  

Design Engineer of Record TBD 

City’s Program Management Confluence Engineering Solutions  

City’s Construction Management TBD 

Design Percent Complete  30% 

Pilot Injection Well Construction Bid Date March 22, 2022 

Pilot Injection Well Construction Contract Amount $356,625 

Pilot Injection Well Construction Final Contract Amount $356,585 

Pilot Injection Well Construction Completion Date January 3,2023 

Advertisement for Bids Date Estimated June 2025 

Prebid Conference Date Estimated July 2025 

Number of Amendments Issued 3 

Bid Opening Date Estimated August 2025 

Engineer’s Estimate of Cost Estimated May 2025 

Executed Construction NTP Estimated September 2025 

Original Substantial Completion Date November 1, 2023 

Original Final Completion Date N/A 

Original Construction Phase Duration 14 months, June 2025 – August 2026 

Construction Phase Time Extensions TBD 

Revised Construction Phase Duration TBD  

Current Substantial Completion Date December 2027 

Current Final Completion Date  TBD 

Original Contract Amount $4,400,000 
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Item Description 

Current Executed Change Orders -$40 

Current Contract Amount $6,395,524 

Approved Progress Payment to Date $366,975 

Percent Complete – Cost (Contractor Invoiced) 5.7% 

Construction Calendar Days Elapsed 0 Calendar Days 

Percent Complete – Time (Schedule Elapsed) 0% 

Percent Construction Complete (Overall) 5.7% 

Abbreviations: 
N/A – not applicable; TBD – to be determined. 

4.3   Planned Project Scope of Work  

• Off-site recycled potable reuse facilities including pipelines, injection wells, monitoring well, etc. 

• Implementation of groundwater augmentation in the Morro Groundwater Basin. 

4.4   Pre-Construction Progress: July 1 to September 30, 2025 

• From August 18-21, 2025 additional Phase 3 (Recycled Water Facilities) archeological investigations 

were completed for the proposed Indirect Potable Reuse (IPR) pipeline alignment. The preliminary 

results of the survey were negative. The project archeologist began preparing the Phase 3 Report 

Addendum for the EPA/SHPO. See photos in Figures 4 and 5 below. 

• On August 29, 2025 the Division of Drinking Water (DDW) provided preliminary feedback on the 

Engineering Report. Formal feedback is anticipated in early October. 

• During this quarter, the City finalized an Injection Well Siting Technical Memorandum and 

continued to work towards selecting the sites for the initial two injection wells. The City determined 

locations for additional hydrogeological testing (Cone Penetration Testing) and began preparing the 

permitting applications. 

• During this quarter, the project hydrogeologist continued siting the recycled water monitoring 

wells. The City is in the process of coordinating with DDW for approval the proposed sites. 

• During this quarter, the City continued to coordinate with the property owner of the potential 

injection well sites. 

• During this quarter, the Project hydrogeologist prepared the combined quarterly/annual report 

required under the City’s ASR permit. 

• During this quarter, the City continued to coordinate with the EPA on a potential Biological Opinion 

(BO) amendment to include species that may be listed, including the proposed threatened 

Southwestern Pond Turtle and the candidate Monarch Butterfly, as well as and the expanded 

project area that was not previously included in the original BO. 

• During this quarter, the Project Team updated the Environmental Assessment (EA) based on 

feedback received on updated language preferences from the current administration.  

• During this quarter, the City prepared an Updated Agricultural Mitigation Program to incorporate 

the Chorro Levee Project, as directed by Council at the August 12, 2025 City Council meeting. The 

City is continuing to coordinate with Coastal Commission while finalizing the Update Program. 

• During this quarter, the project design engineer progressed toward completion of design plans for 

injection well equipping and recycled water pipelines.  
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4.5   Project Photographs 

Photos for the Phase 3 archeological investigations are provided below. 

 

Figure 4 Archaeological Testing Shallow Cores for the IPR Pipeline (Recycled Water Facilities)  
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Figure 5  Archeological Testing Drill Rig  
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4.6   Change Order Summary 

• N/A (main project work has not commenced). 

4.7   Problems Encountered/Solutions/Status 

• N/A (main project work has not commenced). 
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Section 5 

WASTEWATER TREATMENT PLANT DECOMISSIONING 

AND DEMOLITION (PHASE 4) 

5.1   Pre-Construction Progress Report – Reporting Period: July 1 to September 30, 2025 

This quarterly progress report summarizes the project planning and construction and addresses contract 

time, change orders, progress, key construction accomplishments, safety and security issues, construction 

activities, environmental and cultural monitoring, and Davis-Bacon labor compliance issues. 

5.2   Pre-Construction Project Summary 

Table 5 Wastewater Treatment Plant Decommissioning and Demolition 

Item Description 

Public Agency Owner  City of Morro Bay 

General Contractor TBD 

Demolition Design Consultant RFP Release Date January 23, 2025 

Demolition Design Consultant Contract Date June 24, 2025 

Demolition Design Consultant   Anchor QEA 

City’s Program Management City’s Engineering Department 

City’s Construction Management TBD 

Archeological Investigations TBD 

Design Percent Complete  5% 

Final Design Report and Recommendations March 2026 

Demolition Construction Bid Date April 2026 

Demolition Construction Contract Amount TBD 

Advertisement for Bids Date April 2026 

Prebid Conference Date April 2026 

Bid Opening Date April 2026 

Engineer’s Estimate of Cost TBD 

Executed Construction NTP TBD 

Anticipated Construction Start Date July 2026 

Original Final Completion Date February 2025 

Current Final Completion Date  January 2027 

Anticipated Construction Phase Duration 6 Months 

Construction Calendar Days Elapsed 0 Calendar Days 

Percent Complete – Time (Schedule Elapsed) 0% 

Percent Construction Complete (Overall) 0% 

Abbreviations: 
N/A – not applicable; TBD – to be determined. 
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5.3   Planned Project Scope of Work  

• As required by the Coastal Development Permit (CDP) for the WRF Program, and on behalf of the 

JPA, the City needs to decommission and demolish the WWTP including a thorough removal of all 

plant components (e.g., building, fences, storage tanks, etc.). 

5.4   Pre-Construction Progress: July 1 to September 30, 2025 

• The City had intended to complete the Phase 4 (WWTP Decommissioning) archeological 

investigations at the same time as the Phase 3 (Recycled Water Facilities) investigations to save on 

mobilization costs. However, the City was not able to conduct the Phase 4 investigations because 

consent from Cayucos Sanitary District was required on the jointly-owned property and permission 

was not granted as negotiations regarding the other aspects of dissolution of the Joint Powers 

Authority Agreement are still ongoing.  

• The new timeline for the Phase 4 archeological investigation is to be determined but is anticipated 

to be completed prior to March 2026. The City is currently coordinating with Cayucos Sanitary 

District and the project archeologist to reschedule these investigations. 

5.5   Project Photographs 

• N/A (main project work has not commenced). 

5.6   Change Order Summary 

• N/A (main project work has not commenced). 

5.7   Problems Encountered/Solutions/Status 

• N/A (main project work has not commenced). 
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Section 6 

 

ENVIRONMENTAL/REGULATORY COMPLIANCE 

This quarterly progress report section summarizes the City’s environmental and regulatory compliance 

pursuant to oversight by the following regulatory agencies: State Water Resources Control Board, CDFW, 

United States Fish and Wildlife Service, USEPA, California Coastal Commission, SLO County APCD, SHPO, 

Central Coast RWQCB, and the City. Specific activities are summarized in Appendix A. Copies of supporting 

compliance documentation are available upon request. 
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Appendix A  

ENVIRONMENTAL/REGULATORY COMPLIANCE 

SUMMARY 



WATER RECLAMATION FACILITY 

ENVIRONMENTAL/REGULATORY COMPLIANCE SUMMARY
UPDATED: October 1, 2025

Agency
Reference 

Document

Document

Reference 

Measure 

Focus
Measure

Phase 1
Water Reclamation Facility (WRF) 

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 2
Conveyance Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 3
Recycled Water Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

United States Fish and 

Wildlife Service
Biological Opinion Biological Opinion

Tidewater Goby

Item 1

The applicant will implement erosion and sedimentation control measures (e.g., silt fences, straw bales or wattles) in all areas where disturbed substrate may potentially wash into waters via rainfall or runoff, particularly around 

stockpiled material and at the downstream end of each project reach. Such measures should remain in place and be inspected periodically until the project is complete and exposed soils are stabilized. Diversion structures, sediment 

traps/basins and associated equipment (e.g., pumps, lines) will be maintained in optimal working condition for the entire duration of the preparation and construction periods.

Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Informal Consultation

Tidewater Goby

Item 2

Prior to the start of work, the contractor will prepare a spill prevention plan to ensure prompt and effective response to any accidental spills. All workers will be informed of the importance of preventing spills and of the appropriate 

measures to take should a spill occur. All project-related hazardous materials spills within the project site will be cleaned up immediately. Spill prevention and cleanup materials will be on-site at all times during the course of the 

project.

Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Informal Consultation

Tidewater Goby

Item 3

All refueling, maintenance, and washing of equipment and vehicles will occur on paved areas in a location where a spill would not travel into a drainage feature or storm drain inlet. This fueling/staging area will conform to Best 

Management Practices applicable to attaining zero discharge of stormwater runoff into waters of the U.S. and State of California. At a minimum, all equipment and vehicles must be checked and maintained on a daily basis to ensure 

proper operation and avoid potential leaks or spills. Washing of equipment will occur only in a location where polluted water and materials can be contained for subsequent removal from the site.  

Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Informal Consultation

Tidewater Goby

Item 4

A designated concrete washout location will be established onsite, in an area at least 50 feet from any drainage feature or storm drain inlet. The washout will be maintained and inspected weekly, and will be covered prior to and 

during any rain event. If a container is used, concrete debris will be removed whenever the washout container reaches the half full mark.
Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Informal Consultation

Tidewater Goby

Item 5

Best Management Practices for dust abatement will be a component of the project’s construction documents. Dust control requirements will be carefully implemented to prevent water used for dust abatement from transporting 

pollutants to storm drains leading to the creek channel.
Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Informal Consultation

Tidewater Goby

Item 6

The applicant will prepare a frac-out contingency plan prior to initiation of construction activities that involve horizontal direction drilling activities. The applicant will implement the frac-out contingency plan during horizontal 

directional drilling construction activities. At a minimum, the plan will include the following: (a) Measures to minimize the potential for a frac-out associated with horizontal directional drilling activities; (b) Provide for the timely 

detection of frac-outs; (c) Protect areas that are considered environmentally sensitive (streams, wetlands, other biological resources, cultural resources); (d) Ensure an organized, timely, and “minimum-impact” response in the event 

a frac-out and the release of drilling mud occurs; and (e) Ensure that all appropriate notifications are made to the appropriate environmental specialists immediately (e.g., qualified biological monitor), and to appropriate regulatory 

agencies within 24 hours and that documentation is completed.

Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Informal Consultation

Morro Shoulderband Snail 

Item 1

A Service-approved biologist will survey for Morro Bay Shoulderband snails no more than 48 hours before initial ground-disturbing and vegetation-clearing activities that occur on dune land or Baywood fine sand. The Service-

approved biologist will monitor all construction activities occurring on dune land or Baywood fine sand. If the species is located during any of these pre-activity surveys or during subsequent project activities, the Service will be 

contacted immediately and activities will halt in that particular area until it is determined what actions may be necessary to avoid take of the snail.

Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Informal Consultation

Morro Shoulderband Snail 

Item 2

Any equipment use, materials stockpiling, lift station construction, or any other uses proposed on the north side of Atascadero Road opposite the existing treatment plant will be setback from any potentially suitable habitat. If 

construction adjacent to potentially suitable Morro Shoulderband snail habitat occurs during the winter rain season, a Service-approved biologist will survey the work area immediately following rain events or dense fog conditions 

to ensure that no Morro Shoulderband snails have entered the site.

Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Informal Consultation

Morro Shoulderband Snail 

Item 3

Silt fence will not be used to exclude Morro Shoulderband snails from work areas where suitable sandy soils and habitat may be present. Work areas in sandy soils near potential Morro Shoulderband snail habitat will be clearly 

delineated with flagging and/or stakes to limit the boundaries of work areas and confine them to developed and paved areas. If silt fencing must be used for other reasons in areas near potential Morro Shoulderband snail habitat, 

additional measured developed by a Service-approved biologist will be implemented to avoid harm to the Morro Shoulderband snail.

Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.
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WATER RECLAMATION FACILITY 

ENVIRONMENTAL/REGULATORY COMPLIANCE SUMMARY
UPDATED: October 1, 2025

Agency
Reference 

Document

Document

Reference 

Measure 

Focus
Measure

Phase 1
Water Reclamation Facility (WRF) 

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 2
Conveyance Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 3
Recycled Water Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

DESCRIPTION OF THE

PROPOSED ACTION

Biological Opinion p. 6

The permanent fencing will include a concrete exclusion barrier along the eastern boundary of the site that extends 24 inches above grade. The top of the concrete exclusion barrier will include a six-inch lip that will serve as a 

climbing barrier for the California red-legged frog (CRLF). Affixed to the top of the concrete exclusion barrier will be a six-foot chain link fence with privacy slats. The remaining perimeter of the site will include a six-foot chain link 

fence with privacy slats.

Project Complete Project Complete
NA - Not applicable to Recycled Water Facilities Project. 

United States Fish and 

Wildlife Service
Biological Opinion

Biological Opinion

Amendment 

California Red Legged Frog

Biological Opinion

Amendment dated 1/6/2021

The proposed changes include using a high density polyethylene (HDPE) exclusion barrier along the facility’s eastern edge as it interfaces with the Drainage 3 corridor, in place of the concrete barrier described in the biological 

opinion. The concrete barrier would still be used in the southeastern part of the site along the access road. The HDPE exclusion barrier would be installed 36 inches below grade and extend 24 inches above grade. It has a 15 to 30 

year life expectancy, compared to the 50 to 100 year life expectancy of the concrete barrier. The HDPE barrier would have a 4-inch overhanging lip at the top of the fence to deter climbing California red-legged frogs, while the 

concrete barrier would have a 6-inch lip. The City of Morro Bay (applicant) will conduct quarterly inspections of the barrier for signs of wear or damage and provide immediate repairs as needed. The applicant expects that only the 

above-ground portion of the barrier will need to be replaced in the future, because the below-ground barrier will be protected from sunlight, weather, and other potential damage. In the event that a complete barrier replacement is 

required, the applicant will contact the U.S. Fish and Wildlife Service (Service) for guidance prior to completing replacement. The applicant will document instructions to contact the Service in the event of a complete barrier 

replacement in their written protocols for fence maintenance. 

Project Complete Project Complete NA - Not applicable to Recycled Water Facilities Project. 

United States Fish and 

Wildlife Service
Biological Opinion

Biological Opinion

Amendment 

California Red Legged Frog

Biological Opinion

Amendment 

(issue dated pending)

This second amendment covers the additional surface disturbance to grassland areas associated with the west cut-slope landslide and subsequent remediation. The coordination and  correspondence between the City and 

USEPA/USFWS documents the extent of area disturbed by the landslide, field investigations and repair design, major earthwork remediation activities, and grasslands restoration.   
Project Complete Project Complete NA - Not applicable to Recycled Water Facilities Project. 

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

DESCRIPTION OF THE 

PROPOSED ACTION

Biological Opinion p. 6

Permanent night lighting will be minimal with low intensity and will follow current City of Morro Bay and County of San Luis Obispo policies to prevent spillover into open space areas. Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

DESCRIPTION OF THE 

PROPOSED ACTION

Biological Opinion p. 7

The applicant proposes to mitigate for the loss of California red-legged frog critical habitat through the on-site conservation of 19.5 acres of dispersal habitat, on the same parcel where the Water Reclamation Facility would be 

located. The applicant will achieve protection through a conservation easement or another appropriate and feasible mechanism. The applicant will develop the protection in coordination with the Service and complete protection 

within 12 months of initiating project activities. The construction process will disturb nine acres of the proposed mitigation area by grading and installing fourteen drainage swales. The drainage swales would be concrete-lined with 

sides at a 1:1 slope. The applicant will revegetate the disturbed areas and return them to grassland.

Project Complete Project Complete NA - Not applicable to Recycled Water Facilities Project. 

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

DESCRIPTION OF THE 

PROPOSED ACTION

Biological Opinion p. 7

The applicant’s Coastal Development Permit, issued by the Coastal Commission of California, obligates the applicant to restore and enhance 1.5 acres of riparian zone. These acres are located between the Water Reclamation 

Facility’s eastern fence line and the property boundary parallel to Drainage 3. The applicant will plant native trees, shrubs, and grasses to enhance the riparian area. A restoration ecologist will monitor the riparian restoration zone 

for five years or until restored areas have met success criteria. The proposed riparian restoration zone connects with the proposed compensatory mitigation acres at the north end of the facility.

Project Complete Project Complete NA - Not applicable to Recycled Water Facilities Project. 

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 1
Only Service-approved biologists will participate in activities associated with the capture, handling, and relocation of California red-legged frogs.  Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 2

The applicant will submit the names and resumes of a qualified biologist and qualified biological monitor for approval by the Service at least 14 days prior to the start of work. Ground disturbance will not begin until written approval 

is received from the Service that project biologist(s) are qualified to conduct the work.
Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 3

A Service-approved biologist will survey the project site no more than 48 hours before the onset of work activities. The Service-approved biologist will survey a 500-foot buffer zone upstream and downstream of the construction 

area for California red-legged frogs, as feasible, in consideration of the private property in the area. The Pre-Construction Survey will include a description of any standing or flowing water present in the drainage feature in proximity 

to the WRF construction area. If any life stage of the California red-legged frog is found and these individuals are likely to be killed or injured by work activities, the approved biologist will be allowed sufficient time to move them 

from the site before work begins. The Service-approved biologist will relocate the California red-legged frogs the shortest distance possible to a location that contains suitable habitat and that will not be affected by activities 

associated with the project. The relocation site will be in the same drainage to the extent practicable. The Service-approved biologist will coordinate with the Service on the relocation site prior to the capture of any California red-

legged frogs. 

Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.
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WATER RECLAMATION FACILITY 

ENVIRONMENTAL/REGULATORY COMPLIANCE SUMMARY
UPDATED: October 1, 2025

Agency
Reference 

Document

Document

Reference 

Measure 

Focus
Measure

Phase 1
Water Reclamation Facility (WRF) 

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 2
Conveyance Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 3
Recycled Water Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 4

A Service-approved biologist will be present at the work site until all California red-legged frogs have been relocated out of harm’s way, workers have been instructed, and disturbance of habitat has been completed. After this time, 

the Service-approved biological monitor will ensure and document on-site compliance with all minimization measures. Biological monitoring will occur for all initial disturbance activities, and then will be scaled back to an as-needed 

basis once all habitat was removed for any activity occurring near a drainage feature or other environmentally sensitive habitat area. Biological monitoring will occur on a daily basis during the rainy season for any construction 

related activities at the WRF site. The Service-approved biologist will ensure that this monitor receives training on the minimization measures. If the Service-approved biological monitor or the Service-approved biologist recommends 

that work be stopped because California red-legged frogs would be affected in a manner not anticipated by the EPA and the Service during review of the proposed action, they will notify the project manager (the manager that is 

directly overseeing and in command of construction activities) immediately. The project manager will either resolve the situation by eliminating the adverse effect immediately or require that all actions causing these effects be 

halted. At this time, the Service-approved biologist may be called to relocate the California red-legged frog(s) out of harm’s way.

Project Complete Project Complete NA - Not applicable to Recycled Water Facilities Project. 

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 5

Before the start of any construction activities at the Water Reclamation Facility, the applicant will erect a combination silt, safety, and wildlife exclusion fence around the entire site. The entire site will include all disturbed areas and 

areas utilized by the applicant and its contractors for temporary construction laydown and stockpiling. The fence will have a minimum height of 36 inches above ground, a trench depth of at least six inches, and a minimum five-inch 

overhang that will serve as a climbing barrier for California red-legged frogs. To allow for site access, a temporary chain link fence gate will be erected at the head of the access road at Teresa Road. The exclusion fencing material will 

be affixed to the chain link fence gate and will be equipped with ground sweeps. The temporary construction fence will be monitored on a daily basis during the winter rain season (October 15 through April 15) and will remain in 

place until after substantial completion of the Water Reclamation Facility following the completion of the permanent exclusion fencing system.

Project Complete Project Complete NA - Not applicable to Recycled Water Facilities Project. 

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 6

Prior to the commencement of construction-related activities, and for the duration of proposed construction activities, all construction workers will attend an Environmental Awareness Training and Education Program, developed 

and presented by the Service-approved biologist. The program will include information such as identification, habitat description, and protection under the Federal Endangered Species Act. The training will include detailed 

information about California red-legged frog and its habitat, the specific measures that are being implemented to conserve the California red-legged frog for the project, and the boundaries within which the project may be 

accomplished. Brochures, books, and briefings may be used in the training session as determined by the Service-approved biologist. Workers will be required to sign an acknowledgement form and will receive a hard hat sticker 

documenting their completion of the environmental awareness training.

Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 7

Before ground disturbing work activities begin each day, the Service-approved biological monitor will conduct a pre-construction survey and inspect under construction equipment and materials to look for California red-legged 

frogs. If a California red-legged frog is found during these checks or during construction, the Service-approved biological monitor will halt work that may affect the animal until the Service-approved biologist can move it out of harm’s 

way.  

Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 8

The Service-approved biologist will be present at the work site during initial site disturbance activities, including installation of exclusion fencing, erosion and sediment controls, and until the applicant has completed all surface 

disturbance. For work during the rainy season when California red-legged frogs may be moving through the project area, the biological monitor will conduct daily clearance surveys each morning prior to the start of work to ensure 

California red-legged frogs have not moved into the area and the wildlife exclusion fence is in good condition. If a California red-legged frog is observed within the biological monitoring area, the biological monitor will immediately 

contact the construction superintendent and evaluate the location of the frog in relation to ongoing work. If the frog is located within the work area, all work within 200 feet of the individual will be halted, and the individual will be 

allowed to leave the area under its own volition, or the Service-approved biologist may be called to capture and relocate the individual. The biological monitor will also provide additional training to the project’s key construction 

management personnel on all environmental requirements associated with the project, so they can ensure all avoidance and minimization measures for biological resources are followed when the biological monitor is not present.  

Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 9

Prior to the start of work, the contractor will prepare a Spill Prevention Plan to ensure prompt and effective response to any accidental spills. All workers will be informed of the importance of preventing spills and of the appropriate 

measures to take should a spill occur.  All project-related hazardous materials spills within the project site will be cleaned up immediately. Spill prevention and cleanup materials will be on-site at all times during the course of the 

project. During construction/ground disturbing activities, all refueling, maintenance, and staging of equipment and vehicles will be located at least 100 feet from a drainage feature in a protected location where any potential spill 

would be contained and not drain directly toward aquatic habitat. The construction superintendent with support from the biological monitor will ensure contamination of habitat does not occur during such operations.

Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 9a

All refueling, maintenance, and washing of equipment and vehicles will be located on paved areas in a location where a spill will not travel into a drainage feature or storm drain inlet. This fueling/staging area will conform to Best 

Management Practices (BMPs) applicable to attaining zero discharge of stormwater runoff into waters of the U.S. and State of California. At a minimum, all equipment and vehicles must be checked and maintained on a daily basis to 

ensure proper operation and avoid potential leaks or spills. Washing of equipment will occur only in a location where polluted water and materials can be contained for subsequent removal from the site.  

Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 9b

A designated concrete washout location will be established onsite, in an area at least 50 feet from any drainage feature or storm drain inlet. The washout will be maintained and inspected weekly, and will be covered prior to and 

during any rain event. If a container is used, concrete debris will be removed whenever the washout container reaches the 1/2 full mark.
Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 9c

BMPs for dust abatement will be a component of the project’s construction documents. Dust control requirements will be carefully implemented to prevent water used for dust abatement from transporting pollutants to storm 

drains leading to the creek channel.
Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

3



WATER RECLAMATION FACILITY 

ENVIRONMENTAL/REGULATORY COMPLIANCE SUMMARY
UPDATED: October 1, 2025

Agency
Reference 

Document

Document

Reference 

Measure 

Focus
Measure

Phase 1
Water Reclamation Facility (WRF) 

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 2
Conveyance Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 3
Recycled Water Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 10

To prevent inadvertent entrapment during construction, all excavated, steep-walled holes or trenches will be covered with plywood or similar materials at the close of each work day, or provided with one or more escape ramps 

constructed of earth fill or wooden planks. If trapped California red-legged frogs are observed, the Service-approved biologist will relocate the California red-legged frog.
Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 11

During project activities, all trash that may attract predators will be properly contained, removed from the work site, and disposed of regularly. Following construction, all trash and construction debris will be removed from work 

areas.
Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 12
Spoils will be stockpiled in disturbed areas that lack native vegetation. BMPs will be employed to prevent erosion in accordance with the project's approved Stormwater Pollution Prevention Plan. Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 13
Vehicular traffic to and from the WRF construction site will use existing routes of travel. Cross-country vehicle and equipment use outside designated work areas will be prohibited. Project Complete Project Complete NA - Not applicable to Recycled Water Facilities Project. 

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 14

Areas of disturbance will be minimized to the maximum extent practicable. Parking areas, new roads, staging, storage, excavation access routes, and disposal or temporary placement of spoils will be confined to the smallest areas 

possible. These areas will be flagged and disturbance activities, vehicles, and equipment will be confined to these flagged areas. Construction-related activities outside of the impact zone will be avoided. 
Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 15

Nighttime lighting during construction of the WRF will be minimized to the maximum extent practicable. While regular nighttime work is not anticipated, nighttime lighting may be required during construction, but mitigation 

measures are required to ensure the lighting is shielded and pointed away from sensitive receptors such as the surrounding open space areas.
Project Complete Project Complete NA - Not applicable to Recycled Water Facilities Project. 

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 16
Workers will be prohibited from bringing pets and firearms to the project site and from feeding wildlife. Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 17
To ensure that diseases are not conveyed between work sites by the Service-approved biologist, the fieldwork code of practice developed by the Declining Amphibian Populations Task Force will be followed at all times. Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 18

The project proponent will conduct regular inspections and maintenance of the slatted chain link fence in order to ensure slats are in good condition to prevent entry of California red-legged frogs. This will occur at least twice yearly, 

with one inspection occurring within one month of the onset of the rainy season. The rainy season is defined as between October 15 and April 15.
Project Complete Project Complete NA - Not applicable to Recycled Water Facilities Project. 
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WATER RECLAMATION FACILITY 

ENVIRONMENTAL/REGULATORY COMPLIANCE SUMMARY
UPDATED: October 1, 2025

Agency
Reference 

Document

Document

Reference 

Measure 

Focus
Measure

Phase 1
Water Reclamation Facility (WRF) 

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 2
Conveyance Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 3
Recycled Water Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 19

The applicant will develop and implement a revegetation plan that includes: location of the restoration, plant species to be used, restoration techniques, time of year the work will be done, identifiable success criteria for completion, 

and remedial actions if the success criteria are not achieved. All areas of temporary disturbance will be revegetated with an assemblage of native species, and locally collected plant materials will be used to the extent practical. All 

areas revegetated due to temporary disturbance will be monitored by a qualified biologist/restoration ecologist for five years following seeding and planting activities or until the final success criteria have been met. 

Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

United States Fish and 

Wildlife Service
Biological Opinion Proposed Action

California Red Legged Frog

Item 20
Any use of herbicides during the routine maintenance landscaping and revegetated areas which occurs outside Water Reclamation Facility fence will be minimized. Project Complete Project Complete NA - Not applicable to Recycled Water Facilities Project. 

United States Fish and 

Wildlife Service
Biological Opinion Reporting Requirements

California Red Legged Frog

REPORTING REQUIREMENTS

Biological Opinion p. 31

Pursuant to 50 CFR 402.14(i)(3), EPA must report the progress of the action and its impact on the species to the Service as specified in this incidental take statement. The applicant, through a qualified botanist, will monitor the 

success of revegetation actions on areas of temporary disturbance for a period of 5 years after revegetation takes place. The EPA or applicant will provide yearly reports to the Service by January 31 of each year during the 

construction phase of the project. These reports will include the number and age class of California red-legged frogs that have been captured and relocated, and that have been found injured or dead. These reports will also include 

the dates and results of inspections of the chain link fence, as well as any repairs that were made to the fence, an analysis of whether the chain link fence is successful in excluding California red-legged frogs, and any suggestions for 

improvement.

Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project at this 

point.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Revised Final Plans

WRF Development Envelope

Special Condition 1(a) 
All WRF development shall be located within the development envelope as shown in CDP Exhibit 1. Project Complete Project Complete

City is working with Coastal Commission to modify the 

development envelop for the project to accommodate the 

Recycled Water Facilities construction footprint.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Revised Final Plans

Rural Agricultural Theme

Special Condition 1(b) 
The design and appearance of all WRF development shall reflect a rural agricultural theme (i.e., simple and utilitarian lines and materials, including use of board-and-batten siding, corrugated metal, muted earth tone colors, etc.). Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Revised Final Plans

Pump Stations and Related 

Development Design

Special Condition 1(c) 

All pump stations and related development design shall be sited and designed to limit impacts on public views as much as possible, including landscaping.  Project Complete Project Complete
City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Revised Final Plans

Landscaping

Special Condition 1(d) 
Landscaping shall consist of native, non-invasive, and drought tolerant species that provide appropriate screening and softening of development features in public views as much as possible. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Revised Final Plans

Lighting Minimization

Special Condition 1(e) 

Exterior lighting shall be wildlife-friendly, shall use lamps that minimize the blue end of the spectrum, and shall be limited to the minimum lighting necessary for pedestrian and vehicular safety purposes. All lighting (exterior and 

interior) shall be sited and designed so that it limits the amount of light or glare visible from Highway 1 to the maximum extent feasible ()including through uses of lowest luminosity possible, directing lighting downward, etc.).
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Revised Final Plans

Windows and Other Surfaces

Special Condition 1(f)  

All windows shall be non-glare glass, and all other surfaces shall be similarly treated to avoid reflecting light, and all windows shall be bird-safe (i.e., windows shall be frosted, partially frosted, or otherwise treated with visually 

permeable barriers that are designed to prevent bird strikes).
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.
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WATER RECLAMATION FACILITY 

ENVIRONMENTAL/REGULATORY COMPLIANCE SUMMARY
UPDATED: October 1, 2025

Agency
Reference 

Document

Document

Reference 

Measure 

Focus
Measure

Phase 1
Water Reclamation Facility (WRF) 

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 2
Conveyance Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 3
Recycled Water Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Revised Final Plans

Utilities

Special Condition 1(g) 
Revised Final Plans shall clearly identify all utilities. Project Complete Project Complete

NA - Project is in design phase. This condition is being 

incorporated into the design for the Recycled Water Facilities.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Revised Final Plans

Stormwater and Drainage

Special Condition 1(h) 

…all project area stormwater and drainage is filtered and treated to remove expected pollutants prior to discharge and directed to existing stormwater inlets/outfalls as much as possible. Infrastructure and water quality measures 

shall retain runoff from the project onsite to the maximum extent feasible, including through the use of pervious areas, percolation pits and engineered storm drain systems. Infrastructure and water quality measures shall be sized 

and designed to accommodate runoff from the site produced from each and every storm event up to and including the 85th percentile 24-hour runoff event. In extreme storm situations (i.e., greater than the 85th percentile 24-hour 

runoff event storm) where such runoff cannot be adequately accommodated onsite through the project’s stormwater and drainage infrastructure, any excess runoff shall be conveyed inland offsite in a non-erosive manner.

Project Complete Project Complete
City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Construction Plan

Construction Plans

Special Condition 2

(a, b, c, d, e, f, and j) 

The Construction Plan shall, at a minimum, include the following: (a) Grading, (b) Construction Areas, (c) Construction Methods and Timing, (d) Traffic Control Plans, (e) Property Owner Consent, (f) Best Management Practices, and (J) 

Construction Specifications.    
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
 Construction Plans

Post Construction

Special Condition 2(g) 

All construction areas shall be restored to their pre-construction state or better upon completion of work. Where appropriate and feasible, roads/sidewalks impacted by construction shall employ stormwater management 

infrastructure BMPs, including bioswales, pervious pavers, garbage traps, and vegetative strips.
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
 Construction Plans

Construction Site Documents

Special Condition 2(h)

The Construction Plan shall provide that a copy of the signed CDP and the approved Construction Plan be maintained in a conspicuous location at each construction job site at all times, and that such copies shall be available for 

public review on request.
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
 Construction Plans

Construction Manager

Special Condition 2(i)

The Construction Plan shall provide that a construction manager be designated to be contacted during construction should questions arise regarding the construction (in case of both regular inquiries and emergencies), and that 

his/her contact information (i.e., address, phone numbers, email address, etc.) including, at a minimum, a telephone number (with message capabilities) and an email that will be made available 24 hours a day for the duration of 

construction, is conspicuously posted at the job site where such contact information is readily visible from public viewing areas while still protecting public views as much as possible, along with indication that the construction 

manager should be contacted in the case of questions regarding the construction (in case of both regular inquiries and emergencies). The construction manager shall record the contact information (name, phone number, email, etc.) 

and nature of all complaints received regarding the construction, and shall investigate complaints and take remedial action, if necessary, within 24 hours of receipt of the complaint or inquiry. Any critical and/or significant 

complaints and related responses shall be reported to the Executive Director as soon as possible, and all complaints and all actions taken in response shall be summarized and provided to the Executive Director on a weekly basis.

Project Complete Project Complete
City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
 Construction Plans

Notification

Special Condition 2(k)
The Permittee shall notify planning staff of the Coastal Commission’s Central Coast District Office at least 3 working days in advance of commencement of construction, and immediately upon completion of construction. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Riparian Enhancement Plan

Riparian Enhancement Plan

Special Condition 3 

Prior to the operation of the WRF, the Permittee shall submit two copies of a Riparian Enhancement Plan (REP) to the Executive Director for review and approval. The REP shall provide for riparian enhancement within the unnamed 

creek and riparian area adjacent to the water reclamation facility site…
Project Complete - REP is under development. Project Complete Complete

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
 Archeological Protection

Archeological Monitoring

Special Condition 4

An archaeological monitor qualified by the Native American Heritage Commission shall be present during all ground disturbance (including grading activities), and shall be consulted to provide recommendations for subsequent 

measures for the protection and disposition of artifacts of historical or cultural significance in the event such artifacts are discovered.
Project Complete Project Complete

Archeological monitors will be present during ground disturbing 

activities.
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WATER RECLAMATION FACILITY 

ENVIRONMENTAL/REGULATORY COMPLIANCE SUMMARY
UPDATED: October 1, 2025

Agency
Reference 

Document

Document

Reference 

Measure 

Focus
Measure

Phase 1
Water Reclamation Facility (WRF) 

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 2
Conveyance Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 3
Recycled Water Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Agricultural Mitigation Program

Agricultural Mitigation Program 

Special Condition 5 

Prior to the operation of the WRF, the Permittee shall submit an Agricultural Mitigation Program to the Executive Director for review and approval. The Program shall specify the measures to be taken to mitigate for project 

agricultural impacts by providing an agricultural conservation easement over agricultural property of a similar quality as the project site, and of a type that is potentially threatened by urban development, at a ratio of at least 2:1 for 

the loss of agricultural land associated with the approved project (i.e., the easement must cover at least 30 acres of such agricultural land).

Project Complete - Coordination for the Agricultural Mitigation Plan is in 

progress.
Project Complete

City has prepared and received approval from the Coastal 

Commission for its Agricultural Mitigation Program Plan.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463

Recycled Water 

Management Plan

Recycled Water 

Management Plan

Special Condition 6

Permittee shall submit Recycled Water Management Plan (RWMP). The objective of the RWMP shall be to ensure that the maximum amount of tertiary-treated recycled water is produced, and the maximum amount of such water is 

used for beneficial reuse purposes, including injected underground in locations that will maximize its ability for groundwater replenishment....  
Project Complete Project Complete Complete

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463

 Wastewater Treatment Plant 

Removal and Restoration Plan

Wastewater Treatment Plant 

Removal/Restoration Plan

Special Condition 7

Prior to operation of the WRF, the Permittee shall submit two copies of a Wastewater Treatment Plant Removal and Restoration Plan to the Executive Director for review and approval. The Plan shall indicate how the existing 

wastewater treatment plant located at 160 Atascadero Road will be decommissioned and demolished, including through removal of all plant components (e.g., buildings, fences, storage tanks, etc.), and the site restored to a safe 

and level configuration roughly matching the surrounding areas. The WWTP site shall be restored within one year of WRF and Cayucos CSD operation.

Project Complete Project Complete

City has prepared and received approval from the Coastal 

Commission for its Wastewater Treatment Pland Removal and 

Restoration Plan.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Outfall Assessment Plan

Outfall Assessment Plan

Special Condition 8
Prior to the commencement of any marine development, including off-shore development on the Ocean Outfall, the permittee shall submit …...  NOT APPLICABLE TO ANY CURRENT PROJECTS Project Complete Project Complete NA - Not applicable to the Recycled Water Facilities Project. 

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463

Wastewater Service 

Boundary

Wastewater Service 

Boundary

Special Condition 9

Wastewater service to properties outside of the City's current wastewater service area, per Exhibit 3, shall be prohibited without an amendment to this CDP. Project Complete Project Complete NA - Not applicable to the Recycled Water Facilities Project. 

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Coastal Hazard Risk

Coastal Hazard Risk

Special Condition 10
The Permittee acknowledges coastal hazards including pump stations and  pipelines in low-lying elevations. The Permittee assumes said risks such that the Coastal Commission is indemnified.  Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Coastal Hazard Response

Coastal Hazard Response

Special Condition 11

The Permittee acknowledges and agrees that the project will be constructed and used consistent with the terms and conditions of the CDP for only as long as the project components remain safe for use without additional measures 

beyond ordinary repair and maintenance as that term is defined in Section 30610(d) of the Coastal Act. 
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Public Rights

Public Rights

Special Condition 12
The Permittee acknowledges and agrees that the Coastal Commission's approval of this CDP shall not constitute a waiver of any public rights that may exist on the properties involved. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Other Authorizations

Other Authorizations

Special Condition 13
The Permittee shall provide documentation of authorizations from the RWQCB, SWRCB, CDFW, CSLC, NMFS, USACE, or provide documentation that such authorization is not required.   Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.
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WATER RECLAMATION FACILITY 

ENVIRONMENTAL/REGULATORY COMPLIANCE SUMMARY
UPDATED: October 1, 2025

Agency
Reference 

Document

Document

Reference 

Measure 

Focus
Measure

Phase 1
Water Reclamation Facility (WRF) 

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 2
Conveyance Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 3
Recycled Water Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Minor Changes

Minor Changes

Special Condition 14

The Permittee shall undertake development in conformance with the terms and conditions of this CDP, including with respect to all Executive Director-approved plans and other materials, which shall also be enforceable components 

of this CDP. Any proposed project changes, including in terms of changes to identified requirements in each condition, shall either (a) require a CDP amendment, or (b) if the Executive Director determines that no amendment is 

legally required, then such changes may be allowed by the Executive Director if such changes: (1) are deemed reasonable and necessary; and (2) do not adversely impact coastal resources.

Project Complete Project Complete
City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Future Permitting

Future Permitting

Special Condition 15
All future proposed development related to this CDP shall require a new CDP or a CDP amendment. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

California Coastal 

Commission

Coastal Development 

Permit 3-19-0463
Indemnification

Indemnification

Special Condition 16
The Permittee agrees to indemnify the Coastal Commission, including reimbursement of attorney fees.   Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

City of Morro Bay Design-Build Agreement
Section 3.2.4.3 – Construction Phase 

Responsibilities
Archeological Discovery

If a discovery is made of items of archaeological interest on site during excavation activities, the Design/Build Entity shall immediately cease excavation in the area of discovery and shall not continue until ordered by the Construction 

Manager. Design/Build Entity shall cooperate with and provide access to the City’s Archaeologist and other monitoring services.
Project Complete Project Complete NA - Not applicab

City of Morro Bay Design-Build Agreement
Section 5.2 - Disadvantaged Business 

Enterprise Requirements

Disadvantaged Business Enterprise 

Requirements

The WRF Project is partially funded through the California State Revolving Fund (CASRF) Program for Clean Water.  Part of the requirements of CASRF funding is compliance with Disadvantaged Business Enterprise (DBE) 

Requirements.  The requirements and applicable forms are described below and in Exhibit G.
Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project. 

City of Morro Bay Design-Build Agreement Section 5.12.2 – Wages and Records Davis-Bacon Wage Requirements The Design/Build Entity and each subcontractor shall comply with the Davis-Bacon payrolls and basic records requirements as found in Exhibit H. Project Complete Project Complete
NA - Not applicable to Recycled Water Facilities Project. 

City of Morro Bay Design-Build Agreement
Section 5.14 – American Iron and 

Steel
American Iron and Steel

The Design/Build Entity and all of its subcontractors acknowledge to and for the benefit of the City and the State of California (the “State”) it understands the goods and services under this Agreement are being funded with monies 

made available by the Clean Water State Revolving Fund and/or Drinking Water State Revolving Fund that have statutory requirements commonly known as “American Iron and Steel;” that requires all of the iron and steel products 

used in the Project to be produced in the United States (“American Iron and Steel Requirement”), including iron and steel products provided by the Design/Build Entity and its subcontractors pursuant to this Agreement.

Project Complete Project Complete
NA - Not applicable to Recycled Water Facilities Project. 

City of Morro Bay Design-Build Agreement
Section 3.2.4.2 – Construction Phase 

Responsibilities
Competitive Bidding (Work) Competitively bid all work not performed by the Design/Build Entity or its members or the Designated Subcontractors for packages that exceed $200,000 in anticipated value. Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project. 

City of Morro Bay Design-Build Agreement
Section 3.2.4.5 – Construction Phase 

Responsibilities
Competitive Bidding (Equipment) Competitively procure all process equipment packages from the preapproved vendors as identified in, and in accordance with the Scope of Work (Exhibit B). Project Complete Project Complete

NA - Not applicable to Recycled Water Facilities Project. 
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WATER RECLAMATION FACILITY 

ENVIRONMENTAL/REGULATORY COMPLIANCE SUMMARY
UPDATED: October 1, 2025

Agency
Reference 

Document

Document

Reference 

Measure 

Focus
Measure

Phase 1
Water Reclamation Facility (WRF) 

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 2
Conveyance Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 3
Recycled Water Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

AES-1: Nighttime Construction 

Lighting.
Lighting used during nighttime construction, including any associated 24-hour well drilling, shall be shielded and pointed away from surrounding light-sensitive land uses. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

AQ-1a: Fugitive Dust Control 

Measures.
Construction projects shall implement dust control measures so as to reduce PM10 emissions in accordance with SLOAPCD requirements. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

AQ-1b: Standard Control 

Measures for Construction 

Equipment.

Standard mitigation measures for reducing NOx, ROG, and DPM emissions from construction equipment are required. Project Complete Project Complete
City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

AQ-1c: BACT for Construction 

Equipment.
BACT for diesel-fueled construction equipment shall be implemented during construction activities at the project site, where feasible. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures
AQ-1d: Architectural Coatings. To reduce ROG and NOx emissions during the architectural coating phase, low or no VOC emission paints and finishes shall be used with levels of 50 g/L or less. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

BIO-1: Construction Worker 

Environmental Awareness Training 

and Education Program.

Prior to the commencement, and for the duration of proposed construction activities, all construction workers shall attend an Environmental Awareness Training and Education Program, developed and presented by the Lead 

Biologist.
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

BIO-2: Avoidance and Protection 

of Biological Resources.
During proposed construction, operations and maintenance, and decommissioning the City and/or contractor shall implement general avoidance and protective measures. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures
BIO-3: Morro Shoulderband Snail 

The following mitigation measures shall be implemented to avoid or minimize impacts to Morro Shoulderband snail (MSS): (1) During project design, if project components would be located in areas with soils and vegetation that 

could support MSS, then a qualified biologist shall conduct a survey to delineate the extent of potential habitat.  The following project components have either been mapped as Baywood fine sands or dunes, or are in areas adjacent 

to known populations (see Figure 3.4.7): Option 5A lift station; pipeline alignment adjacent to WWTP; portion of the pipeline at Drainage 1A; and the northwest corner of the IPR-West wellfield. (2) At areas adjacent to vegetated 

areas to support MSS, silt fencing shall be installed, to restrict project activities into these areas and to deter MSS movement. (3) If avoidance of MSS habitat is not feasible, then protocol levels surveys for MSS shall be conducted to 

determine presence/absence and distribution of MSS. (4) If survey results are negative and a concurrence authorization is granted, then vegetation shall be removed under supervision of the permitted biologist, and the site(s) shall 

be graded/grubbed down to bare mineral soil, and bordered with silt fence to preclude MSS from subsequently entering the area(s). (5) If live MSS are found within areas proposed for impact, then consultation with USFWS will be 

necessary. (6) If equipment use, materials stockpiling, lift station construction, or any other uses are proposed on the north side of Atascadero Road opposite the existing WWTP, then all such areas shall have silt fencing to create a 

barrier between potential MSS habitat. (7) Work crews will undergo an environmental training session conducted by a qualified biologist prior to start of construction activities in or adjacent to MSS habitat areas.

Project Complete Project Complete

During the project design, a qualified biologist has conducted a 

survey to delineate the extent of potential habitat in project 

areas with soils and vegetation that could support MSS.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures
BIO-4: American Badger.

A pre-construction survey for active badger dens will be conducted within the proposed construction impact footprint and surrounding accessible areas of the mapped annual grassland portions of the eastern pipeline alignment 

(between the WRF and Downing Street on the west; see Figures 3.4-3 through 3.4-5) and the WRF site at least two weeks prior to any ground disturbing activities. The survey will be conducted by a qualified biologist. In order to 

avoid potential direct impacts to adults and nursing young, no grading should occur within 50 feet of an active badger den as determined by the project biologist.

Project Complete Project Complete
NA - Not applicable to the Recycled Water Facilities, the eastern 

pipeline alignment was not selected
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WATER RECLAMATION FACILITY 

ENVIRONMENTAL/REGULATORY COMPLIANCE SUMMARY
UPDATED: October 1, 2025

Agency
Reference 

Document

Document

Reference 

Measure 

Focus
Measure

Phase 1
Water Reclamation Facility (WRF) 

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 2
Conveyance Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 3
Recycled Water Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures
BIO-5: Nesting Birds. Mitigation measures are recommended to avoid or minimize impacts to nesting bird species, including special-status species and species protected by the Migratory Bird Treaty Act. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

BIO-6: Riparian Habitat 

Avoidance

During proposed project design, a qualified biologist shall identify the project boundaries adjacent to Morro Creek and the allowable limits of construction activities to avoid direct and indirect impacts to riparian habitat. Those limits 

shall be used during proposed project design to identify a pipeline alignment that avoids impacts to riparian habitat as well as areas to be avoided for siting injection and monitoring wells. During construction, the riparian boundaries 

and limits shall be clearly flagged or fenced so that contractors are aware of the limits of allowable site access and disturbance. Areas to be preserved should be clearly flagged as off- limits to avoid unnecessary damage and potential 

erosion. 

Project Complete Project Complete
The project biologist has identififed the boundaries adjacent to 

Morro Creek and the allowable limits of construction impacts.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

BIO-7: Trenching Buffer for 

Jurisdictional Features

During construction of proposed project pipelines, trenching shall stop at least 50 feet away from jurisdictional features, such as the top of stream banks, riparian habitat and wetlands, and the remaining distance shall be installed 

using trenchless construction methods, such as horizontal directional drilling. 
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

BIO-8: Construction BMPs to 

Protect Jurisdictional Features and 

Aquatic Habitat.

Mitigation measures should be implemented prior to and during construction near Morro Creek and Little Morro Creek, as well as Drainages 1, 1A, 1B, 2, 2A, 2B, 3, 3A, and 3B, and wetlands. Project Complete Project Complete
City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

BIO-9: Preparation of a Frac-Out 

Contingency Plan
A Frac-Out Contingency Plan shall be prepared prior to initiation of construction activities that involve horizontal direction drilling activities. The Frac-Out Plan shall be implemented during HDD construction activities. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures
BIO-10: Tree Protection

For public trees, protection will be established at a minimum distance of 1.5 times the dripline (i.e., the distance from the trunk to the outermost limits of leaves and branches). During development, orange construction fencing or 

sufficient staking to identify the protection area will surround each tree or clusters of trees.  
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

CUL-1: Retention of a Qualified 

Archaeologist.

Within 30 days after the City’s approval of the final design plans and prior to start of any ground-disturbing activities (i.e., demolition, pavement removal, pot-holing or auguring, boring, drilling, grubbing, vegetation removal, brush 

clearance, weed abatement, grading, excavation, trenching, or any other activity that has potential to disturb soil), the City shall retain a Qualified Archaeologist meeting the Secretary of the Interior’s Professional Qualifications 

Standards for archaeology (U.S. Department of the Interior, 1983) to carry out all mitigation related to archaeological resources.

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

CUL-2: Pre-Construction Phase I 

Cultural Resources Survey.

Within 30 days after the City’s approval of the final design plans and prior to the start of any ground-disturbing activity (i.e., demolition, pavement removal, pot-holing or auguring, boring, drilling, grubbing, vegetation removal, 

brush clearance, weed abatement, grading, excavation, trenching, or any other activity that has potential to disturb soil), the Qualified Archaeologist shall conduct pre-construction Phase I Cultural Resources Survey of all areas that 

have not been previously surveyed within the last 5 years.

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

CUL-3: Avoidance and 

Preservation in Place of 

Archaeological 

Resources.

The City shall avoid and preserve in place resources CA-SLO-16, -43, -165, -239, -2222, and -2845, and any other resources that are identified as potentially qualifying as historical resources or unique archaeological resources under 

CEQA, through proposed project re-design. Avoidance and preservation in place is the preferred manner of mitigating impacts to archaeological resources. Preservation in place maintains the important relationship between artifacts 

and their archaeological context and also serves to avoid conflict with traditional and religious values of groups who may ascribe meaning to the resource. Preservation in place may be accomplished by, but is not limited to, 

avoidance, incorporating the resource into open space, capping, or deeding the site into a permanent conservation easement. In the event that avoidance and preservation in place of a resource is determined by the City to be 

infeasible in light of factors such as project design, costs, and other considerations, then CUL-4 shall be implemented for that resource. If avoidance and preservation in place of a resource is determined by the City to be feasible, 

then CUL-5 shall be implemented for that resource. 

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.
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WATER RECLAMATION FACILITY 

ENVIRONMENTAL/REGULATORY COMPLIANCE SUMMARY
UPDATED: October 1, 2025

Agency
Reference 

Document

Document

Reference 

Measure 

Focus
Measure

Phase 1
Water Reclamation Facility (WRF) 

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 2
Conveyance Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 3
Recycled Water Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

CUL-4: Development of an 

Archaeological Resources Data 

Recovery and Treatment Plan.

The Qualified Archaeologist shall prepare an Archaeological Resources Data Recovery and Treatment Plan for all significant resources that will be impacted by the proposed project. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

CUL-5: Development of a Cultural 

Resources Monitoring and 

Mitigation Program (CRMMP).

Within 60 days of the award of the contractor’s bid and prior to the start of any ground-disturbing activity (i.e., demolition, pavement removal, pot-holing or auguring, boring, drilling, grubbing, vegetation removal, brush clearance, 

weed abatement, grading, excavation, trenching, or any other activity that has potential to disturb soil), the Qualified Archaeologist shall prepare a Cultural Resources Mitigation and Monitoring Program (CRMMP) based on the final 

City-approved project design plans.

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

CUL-6: Construction Worker 

Cultural Resources Sensitivity 

Training.

Prior to start of any ground-disturbing activities (i.e., demolition, pavement removal, pot-holing or auguring, boring, drilling, grubbing, vegetation removal, brush clearance, weed abatement, grading, excavation, trenching, or any 

other activity that has potential to disturb soil), the Qualified Archaeologist, or his/her designee, and a Native American representative shall conduct cultural resources sensitivity training for all construction personnel.
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

CUL-7: Archaeological Resources 

Monitoring.

All project-related ground disturbance (i.e., demolition, pavement removal, pot-holing or auguring, boring, drilling, grubbing, vegetation removal, brush clearance, weed abatement, grading, excavation, trenching, or any other 

activity that has potential to disturb soil) shall be monitored by an archaeological monitor(s) familiar with the types of resources that could be encountered and shall work under the direct supervisor of the Qualified Archaeologist.
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

CUL-8: Native American 

Monitoring.

The City shall retain a Native American monitor(s) from a Tribe that is culturally and geographically affiliated with the project site (according to the California Native American Heritage Commission). The Native American monitor shall 

monitor all project-related ground disturbance (i.e., demolition, pavement removal, pot-holing or auguring, boring, drilling, grubbing, vegetation removal, brush clearance, weed abatement, grading, excavation, trenching, or any 

other activity that has potential to disturb soil) and all ground disturbance related to subsurface investigation and data recovery efforts for discovered resources that are Native American in origin.

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures
CUL-9: Inadvertent Discovery.

In the event archaeological resources are encountered during construction of the proposed project, all activity in the vicinity of the find shall cease (within 100 feet), and the protocols and procedures for discoveries outlined in the 

CRMMP (see CUL-5) shall be implemented.
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

CUL-10: Retention of a Qualified 

Paleontologist.

Within 60 days prior to the start of any ground-disturbing activity (i.e., demolition, pavement removal, pot-holing or auguring, boring, drilling, grubbing, vegetation removal, brush clearance, weed abatement, grading, excavation, 

trenching, or any other activity that has potential to disturb soil), the City shall retain a paleontologist who meets the (SVP) Standards (SVP, 2010) (Qualified Paleontologist) to carry out all mitigation measures related to 

paleontological resources.

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

CUL-11: Paleontological Resources 

Sensitivity Training.

The Qualified Paleontologist, or his/her designee, shall conduct construction worker paleontological resources sensitivity training prior to the start of ground disturbing activities. In the event construction crews are phased, 

additional trainings shall be conducted for new construction personnel. The training session shall focus on the recognition of the types of paleontological resources that could be encountered within the project site and the 

procedures to be followed if they are found. The City shall ensure construction personnel are made available for and attend the training and retain documentation demonstrating attendance.

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

CUL-12: Paleontological Resources 

Monitoring.
All ground disturbance in excess of 5 feet within areas that are mapped as younger alluvial gravel (Qa) and beach and dune sands (Qs) shall be monitored on a full-time basis during initial ground disturbance. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.
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WATER RECLAMATION FACILITY 

ENVIRONMENTAL/REGULATORY COMPLIANCE SUMMARY
UPDATED: October 1, 2025

Agency
Reference 

Document

Document

Reference 

Measure 

Focus
Measure

Phase 1
Water Reclamation Facility (WRF) 

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 2
Conveyance Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 3
Recycled Water Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

CUL-13: Inadvertent Discovery of 

Fossils.

If construction or other proposed project personnel discover any potential fossils during construction, regardless of the depth of work or location, then work at the discovery location shall cease in a 50-foot radius of the discovery 

until the Qualified Paleontologist has assessed the discovery and made recommendations as to the appropriate treatment.
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

CUL-14: Inadvertent Discovery of 

Human Remains:
If human remains are encountered, then the City shall halt work in the vicinity (within 100 feet) of the discovery and contact the County Coroner in accordance with PRC section 5097.98 and Health and Safety Code section 7050.5. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

NOISE-1: Construction Noise 

Reduction Measures.

The City shall develop and submit a Construction Noise Reduction Plan to the building official prior to initiating construction activities during hours that are not included in the exemption under the Morro Bay Municipal Code. The 

City or its contractor shall implement the Construction Noise Reduction Plan.
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

NOISE-2: Operational Noise 

Reduction Measures

Prior to final design of the proposed injection wells, the City shall prepare an Operational Noise Reduction Plan demonstrating that the proposed injection wells will not expose the nearest sensitive receptor to noise levels that would 

exceed the City’s daytime and nighttime noise standards (see Table 3.11-4). The operational noise reduction plan shall be prepared by a qualified noise consultant. Once all noise reduction measures outlined in the Operational Noise 

Reduction Plan are implemented, the City shall measure noise at the nearest sensitive receptor property line to validate the effectiveness of the measures and to demonstrate that operational noise levels are below the City’s noise 

standards. 

Project Complete Project Complete
City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures
GEO-1: Geotechnical Investigation. A geotechnical investigation shall be prepared by a certified engineer for all facilities involving substantial ground disturbance or excavation. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures

GEO-2: Post-Construction Site 

Restoration. 

After construction of project pipelines, disturbed areas shall be managed to control erosion, including without limitation: repaving areas within roadways, restoring vegetated areas, and regrading surfaces to minimize changes in 

drainage patterns. 
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

State Water Resources 

Control Board

Environmental Impact 

Report

Summary of Impacts and Mitigation 

Measures
TRAF-1: Traffic Control Plan.

Prior to the start of construction of project components that would occur within a roadway right-of-way, the City shall require the construction contractor to prepare a Traffic Control Plan. The Traffic Control Plan will show all 

signage, striping, delineated detours, flagging operations and any other devices that will be used during construction to guide motorists, bicyclists, and pedestrians safely through the construction area and allow for adequate access 

and circulation to the satisfaction of the City’s Public Works Director and Fire and Police Chiefs.

Project Complete Project Complete
City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

San Luis Obispo County Air 

Pollution Control District

Naturally Occurring 

Asbestos Permit
Dust Control Requirements Dust Mitigation Plan Because the project will disturb more than one acre, a project-specific Dust Mitigation Plan is required. Grading operations must follow the dust mitigation requirements contained in the NOA ATCM. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

San Luis Obispo County Air 

Pollution Control District

Naturally Occurring 

Asbestos Permit
Section 5.0 – Air Monitoring Program Asbestos Dust Air Monitoring

Because of the site’s proximity to a sensitive receptor (an assisted-living facility on Teresa Drive), the APCD will require that an Asbestos Dust Air Monitoring Plan be submitted for approval prior to issue of a grading permit.  The plan 

will specify procedures to be followed during construction and grading, including sampling locations/methods/frequency, analytical methods, and allowable thresholds. 
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.
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WATER RECLAMATION FACILITY 

ENVIRONMENTAL/REGULATORY COMPLIANCE SUMMARY
UPDATED: October 1, 2025

Agency
Reference 

Document

Document

Reference 

Measure 

Focus
Measure

Phase 1
Water Reclamation Facility (WRF) 

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 2
Conveyance Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 3
Recycled Water Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

San Luis Obispo County Air 

Pollution Control District

Naturally Occurring 

Asbestos Permit
Section 6.2 – Mitigation Measures Dust Mitigation Plan

At all times during construction, the CP will be present to ensure that the mitigations measures described in this section are properly carried out. The CP will monitor the implementation of the measures to minimize dust complaints 

and prevent visible emissions crossing the Project Boundary. Construction will take place during daylight hours between 7:00 AM and 7:00 PM.

Mitigation measures were developed to address dust control during construction activities, as well as for post-construction maintenance of disturbed areas. Throughout construction, the amount of area disturbed shall be minimized 

to the extent practical. Per the Asbestos ATCM, the following sections outline the required dust mitigation practices (CARB, 2015): - Track-Out Prevention and Control Measures

- Active Storage Piles - Disturbed Surface Area and Stockpiles that will Remain Inactive for more than Seven Days - Traffic On-Site on Unpaved Roads, Parking Lots, and Staging Areas - Earthmoving Activities

- Off-Site Transport - Post-Construction Stabilization of Disturbed Areas

Project Complete Project Complete
City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

San Luis Obispo County Air 

Pollution Control District

Naturally Occurring 

Asbestos Permit
Decontamination Dust Mitigation Plan Equipment and trucks that come into contact with NOA-containing soil will be cleaned before leaving the Project site. Cleaning shall take within the Project boundaries, so that NOA soil remains on-site. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

San Luis Obispo County Air 

Pollution Control District

Naturally Occurring 

Asbestos Permit
Signage/Notifications Dust Mitigation Plan

Cal-OSHA and CARB regulations require signage and postings at job sites where NOA is, or may be, disturbed. Warning signs will be posted at the main entrances to the project for the duration of soil disturbance activities, and 

residents within the area will be notified by mail of the soil disturbance.
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

San Luis Obispo County Air 

Pollution Control District

Naturally Occurring 

Asbestos Permit
Documentation Dust Mitigation Plan

Documentation of earthwork activities will be maintained by the Competent Person under the direct supervision of the Geotechnical Engineer of Record. Documentation records will be maintained by the Project Owner/Operator for 

a minimum of seven (7) years following the completion of the Project, and will be made available for inspection upon request by the SLOAPCD.
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

San Luis Obispo County Air 

Pollution Control District

Emergency Standby 

Generator(s)

Permit to Construct

 and Permit to Operate

Permit to Construct

 and Permit to Operate

The City shall submit SLOAPCD Diesel Engine Permit Application for project Emergency Standby Generator(s).  

The City shall obtain required SLOAPCD Permit to Construct and Permit to Operate as required. 

Project Complete Project Complete NA - Project is in design phase.

San Luis Obispo County Air 

Pollution Control District

General Permit incl. 

Odor Control Facilities

Permit to Construct

 and Permit to Operate

Permit to Construct

 and Permit to Operate

The City shall submit SLOAPCD General Facility Permit Application for project site (et-al) including odor control facilities. 

The City shall obtain required SLOAPCD Permit to Construct and Permit to Operate as required. 

Project Complete Project Complete NA - Project is in design phase.

California State Historic 

Preservation Office

Phase 1 

Monitoring Plan

Determining Activities Requiring 

Monitoring

PHASE 1 - WRF PROJECT

Extent of Monitoring

..... Only the initial three feet of topsoil removal in these areas will need to be monitored archaeologically. Once grading is complete, all subsequent construction work on site will either be within artificial fill or truncated bedrock and 

therefore archaeological and Native American monitoring will not be warranted. The archaeological monitor, in consultation with the archaeological Principal Investigator, the City’s Project Manager, and the Construction Manager, 

will determine when monitoring is no longer necessary.

Project Complete Project Complete
City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

California State Historic 

Preservation Office

Phase 2 

Monitoring Plan

Determining Activities Requiring 

Monitoring

PHASE 2 - PIPELINE AND 

PUMP STATION PROJECT

Extent of Monitoring

 - Pipeline Station 27 to 37 .... CA SLO-16 … HA1–6, C20–21, C45–50 … Intact site deposit in HA1–3, C21, C47–48 and C50; disturbed site deposit in C46 and C49 ... Eligible for National Register

 - Pipeline Station 22 to 24 .... CA SLO-16 ... C5-C7 ... Thin layer of dense redeposited shell midden in C5 and C7 ... Not eligible for National Register due to lack of integrity. 

 - Pipeline Station 53 to 61 .... CA SLO-239 ... C26–27, 51-54 ... Disturbed site deposit in C26–27, likely originating from SLO-239 ... Not eligible for National Register due to lack of integrity. 

 - Replacement Portion of LS2 Force Main .... CA SLO-239 ... No, due to existing pipeline ... Archaeological construction monitoring.

 - New Addition to LS2 Force Main .... CA SLO-239 ... Trenching or coring after property acquired by City ... Likely will require archaeological construction monitoring

 - Pipeline Station 147 to 150 ... CA SLO-2232H ... HA20–22 Possible sparse intact Native American site deposit in HA20 ... Not eligible for National Register.

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

California State Historic 

Preservation Office

Phase 3/4 

Monitoring Plan

(FUTURE)

Determining Activities Requiring 

Monitoring

PHASE 3/4 - RECYCLED WATER 

AND EXISTING TREATMENT PLANT 

PROJECTS

Extent of Monitoring

PHASE 3 - INJECTION WELLS PROJECT

PHASE 4 - EXISTING TREATMENT PLANT DEMOLITION

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.
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WATER RECLAMATION FACILITY 

ENVIRONMENTAL/REGULATORY COMPLIANCE SUMMARY
UPDATED: October 1, 2025

Agency
Reference 

Document

Document

Reference 

Measure 

Focus
Measure

Phase 1
Water Reclamation Facility (WRF) 

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 2
Conveyance Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 3
Recycled Water Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

California State Historic 

Preservation Office

 October 2019

Programmatic Agreement

Section 1.B

City Roles and 

Responsibilities 

Staff Professional Qualifications

City will ensure that all historic preservation and archaeological work is performed by, or under the direct supervision of, a person or persons who meet, at a minimum, the Secretary of the Interior’s Professional Qualifications 

Standards (48 Federal Register 44738–44739) (Appendix A to 36 CFR §61) in the relevant field of study, as described under the Administrative Provisions of this Agreement. Hereinafter, such persons will be referred to as Qualified 

Professionals. 

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

California State Historic 

Preservation Office

Phase 1 and Phase 2 

Monitoring Plans

Construction Crew 

Archeological Awareness Training
Archeological Awareness Training

Prior to any soil-disturbing construction activities, the archeological monitor will conduct a five- to 10-minute oral archaeological awareness training for the construction crew, including all equipment operators and personnel 

involved in the mass excavation activities. The Native American monitor will also likely offer comments on their concerns.
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

California State Historic 

Preservation Office

Phase 1 

Monitoring Plan

WRF

Reporting Extent of Monitoring
The archaeological Principal Investigator will submit weekly status reports to the City detailing monitoring activities and any discoveries. The weekly status reports will include both archaeological and Native American daily 

monitoring logs, photos, and maps (as appropriate).
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

California State Historic 

Preservation Office

Phase 1 

Monitoring Plan

WRF

Scheduling Extent of Monitoring If there are no findings, an Archaeological Resources Monitoring Report for Construction Phase 1 will be prepared and submitted to the City for review within 30 days of completion of monitoring activities. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

California State Historic 

Preservation Office

Phase 1 

Monitoring Plan

WRF

Archeological Monitoring Guidelines Construction Monitoring
The Archaeological and Native American Monitors will observe soil disturbance during construction activities (e.g., manual or machine excavations, grading). The Archaeological monitor will observe consistency or changes in soils or 

may examine specific materials that may be cultural in origin. 
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

California State Historic 

Preservation Office

Phase 2 

Monitoring Plan

PIPELINES AND PUMP 

STATIONS

Reporting Extent of Monitoring

The archaeological Principal Investigator will submit weekly status reports to the City detailing monitoring activities and any discoveries. The weekly status reports will include both archaeological and Native American daily 

monitoring logs, photos, and maps (as appropriate). If no archaeological materials are identified during construction monitoring, an Archaeological Resources Monitoring Report will be prepared and submitted to the City for review 

within 30 days of completion of monitoring activities. In accordance with Stipulation VI of the Programmatic Agreement, the City will provide the report to the EPA for review, who will in turn submit it to all Parties of the Agreement. 

The final Monitoring Report will be submitted to all Parties of the Agreement and to the Central Coast Information Center at the University of California, Santa Barbara. If archaeological remains are identified during monitoring and 

cannot be avoided, they will be evaluated and mitigated (if warranted) in accordance with the Archaeological Research Design and Treatment Plan (Kaijankoski et al. 2019:Appendix E). 

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

California State Historic 

Preservation Office

Phase 2 

Monitoring Plan

PIPELINES AND PUMP 

STATIONS

Scheduling Extent of Monitoring

An archaeological monitor and Native American monitor shall be present according to a schedule agreed upon by the archaeological Principal Investigator and City Project Manager prior to the beginning of construction. The 

archaeological Principal Investigator will review all anticipated soil disturbing activities with the construction contractor to determine which could potentially expose archaeological deposits and when these activities will be taking 

place. A tentative schedule will be prepared for monitoring, with the understanding that it is flexible depending on construction progress and findings. 

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

California State Historic 

Preservation Office

Phase 2 

Monitoring Plan

PIPELINES AND PUMP 

STATIONS

Archeological Monitoring Guidelines Construction Monitoring

1. The archaeological Principal Investigator and archaeological monitor(s) will meet the Secretary of Interior’s professional qualification standards for prehistoric archeology. 

2. An Archaeological monitor will be present for all ground-disturbing activities in the pipeline segments and components where archaeological monitoring is recommended. 

3. Local Native American community will request to monitor all Construction Phase 2 ground disturbance. A local archaeologist will assess discovery made by the Native American monitor. 

4. The need for more than one archaeological and Native American monitors may be necessary if work in being conducted in a variety of locations. 

5. The City Project Manager will provide the construction schedule (location, day, time, and nature of work) to the archaeological and Native American monitors. 

6. The archaeological monitor(s) will have the experience and demonstrated ability to recognize all types of archaeological materials and features. 

7. Native American monitors should be from groups listed on the Native American Heritage Commission list of interested individuals. 

8. Should the need arise to record or collect samples and artifacts, the archaeological monitor shall immediately consult with the archaeological Principal Investigator. 

9. The archaeological and Native American monitors will document monitoring activities in a daily log.     ..... 10. Monitors will take periodic digital photographs.

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

California State Historic 

Preservation Office

Phase 2 

Monitoring Plan

PIPELINES AND PUMP 

STATIONS

Section IV. 

TESTING RESULTS AND 

RECOMMENDATIONS 

CA-SLO-16 

MITIGATION PLAN 

Mitigation of project impacts to site SLO-16 under both Section 106 of the National Historic Preservation Act and the California Environmental Quality Act will be required as the site can be considered significant and avoidance not 

feasible. All work will be conducted in accordance with the project’s archaeological treatment plan (Kaijankoski et al. 2019) and needs to 

be approved by Caltrans within their right-of-way. A Native American monitor will be present to observe all archaeological excavations. Methods and extent of excavation will ultimately be determined once the deposits are exposed 

during construction excavation and initial hand excavations. Mitigation will require extensive support and collaboration from the project construction contractor who will need to secure the area and provide mechanical excavation 

equipment, operators, and support equipment. A location for deep reburial of human remains that may be encountered should be considered prior to construction, although ultimately the Most Likely Descendent will need to 

approve of this. Uncollected archaeological deposits will need to be permanently reburied on-site in accordance with the wishes of local Native American groups. Portions of the site not impacted by the project should be designated 

Environmentally Sensitive Areas with orange fencing. A short mitigation work plan can then be prepared and submitted to all interested parties for review. 

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.
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WATER RECLAMATION FACILITY 

ENVIRONMENTAL/REGULATORY COMPLIANCE SUMMARY
UPDATED: October 1, 2025

Agency
Reference 

Document

Document

Reference 

Measure 

Focus
Measure

Phase 1
Water Reclamation Facility (WRF) 

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 2
Conveyance Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

Phase 3
Recycled Water Facilities

Compliance Activities 

(6/1/2025 through 9/30/2025)

California State Historic 

Preservation Office

Phase 2 

Monitoring Plan

PIPELINES AND PUMP 

STATIONS

Section IV. 

TESTING RESULTS AND 

RECOMMENDATIONS 

CA-SLO-239 

(STATION 53 TO 61) 

Cores C26 and C27 both contained a small amount of disturbed archaeological deposits. This material almost certainly originated from site SLO-239 located on the higher terrace to the south. Additionally, adjacent Cores 51-54 

contained trace amounts of disturbed shellfish. Therefore archaeological construction monitoring is recommended along the boundary of site SLO-239 between stations 53 to 61. Additional Testing Required: A recent addition to the 

LS-2 force main measures approximately 300 meters near SLO-239. The area also has an elevated buried site sensitivity. This project component could not be tested as it lies on private property with no permission to access. The City 

is currently acquiring the property through eminent domain. In accordance with the Programmatic Agreement, the component will be tested once access is secured. This would involve approximately 12 trenches or cores spaced at 

25-meter intervals over a two day period. If disturbed deposits associated with SLO-239 are identified, monitoring for human remains will be recommended and an addendum to this test report prepared. If intact archaeological 

deposits are identified, they will be immediately evaluated and mitigated in accordance with the Treatment Plan and documented in the final report. 

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

California State Historic 

Preservation Office

Phase 2 

Monitoring Plan

PIPELINES AND PUMP 

STATIONS

Section IV. 

TESTING RESULTS AND 

RECOMMENDATIONS 

CA-SLO-2022

 (STATION 138 TO 143) 

Testing was conducted between Stations 138 and 143 due to the presence of site SLO-2022 that is visible in the roadcut immediately northeast of the ADI. Quintana Road is cut into the hillside that this site is situated upon as it 

descends in elevation to South Bay Blvd. Additionally, this area has the lowest buried site sensitivity due to the ancient age of the surface landform. Thirteen hand augers (HA7–19) were excavated split evenly between each side of 

the road adjacent to the ADI. Results were all negative despite processing samples from most augers (see Table 3). Therefore, no archaeological construction monitoring or mitigation is recommended for this segment. However, it is 

recommended that site SLO-2022 be designated an Environmentally Sensitive Area and be protected during construction with orange fencing or other measures. 

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

California State Historic 

Preservation Office

Phase 2 

Monitoring Plan

PIPELINES AND PUMP 

STATIONS

Section IV. 

TESTING RESULTS AND 

RECOMMENDATIONS 

CA-SLO-2232H

(Station 147 TO 150) 

Stations 147 to 150 are adjacent to site SLO-2232H, where a prehistoric component was reported to have been recently discovered during construction of a housing complex to the south. After testing for this project was complete, 

communications with the archaeologist overseeing the housing complex work revealed that the prehistoric deposit (including human remains) encountered is in fact associated with site SLO-1183 and located more than 100 meters 

(330 feet) south of the ADI. Access constraints (numerous underground utilities) only allowed for three hand augers (HA20–22) to be excavated along the south side of the road. HA21 and HA22 were negative, while a possible sparse 

prehistoric site deposit was identified in HA20. It is possible that the materials recovered in HA20 originated from site SLO-2022 and were pushed downhill when Quintana Road was cut through the site. This very sparse deposit of 

uncertain integrity is recommended not eligible for the National Register. However, archaeological construction monitoring for human remains is warranted for this pipeline segment. 

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

California State Historic 

Preservation Office
Programmatic Agreement Section IX – Annual Reporting Annual Reporting

In addition to the final reports described within this Stipulation, EPA shall provide the Parties to this Agreement an annual update on the implementation of this Agreement. Such update shall include any scheduling changes 

proposed, any problems encountered, failures to adopt proposed mitigation measures, and any disputes and objections received in EPA’s efforts to carry out the terms of this Agreement. The update will be due no later than 

December 31 of each year, beginning December 31, 2019 and will continue annually thereafter throughout the duration of this Agreement.

Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required. The 

appropriate level of monitoring was provided during 

investigatory testing.

Central Coast Regional 

Water Quality Control 

Board

Stormwater Pollution 

Prevention Plan

Section 1.6 - Required Non-

Compliance Reporting
Reporting Requirements

If a discharge violation occurs the QSP shall immediately notify the LRP and the LRP shall file a violation report electronically to the Regional Water Board within 30 days of identification of non-compliance using SMARTS.  Corrective 

measures will be implemented immediately following the discharge or written notice of non-compliance from the Regional Water Board.
Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

Central Coast Regional 

Water Quality Control 

Board

Stormwater Pollution 

Prevention Plan
Section 1.7 – Annual Report Reporting Requirements The General Permit requires that permittees prepare, certify, and electronically submit an Annual Report no later than September 1st of each year.  Reporting requirements are identified in Section XVI of the General Permit. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

Central Coast Regional 

Water Quality Control 

Board

Stormwater Pollution 

Prevention Plan

Section 3.2 – Erosion and Sediment 

Control
Control Measures Erosion and sediment controls are required by the General Permit to provide effective reduction or elimination of sediment related pollutants in stormwater discharges and authorized non-stormwater discharges from the Site. Project Complete Project Complete

City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

Central Coast Regional 

Water Quality Control 

Board

Stormwater Pollution 

Prevention Plan

Section 3.3 – Non-Stormwater 

Controls and Waste and Materials 

Management

Control Measures Non-stormwater discharges into storm drainage systems or waterways, which are not authorized under the General Permit, are prohibited. Project Complete Project Complete
City is in the design phase for the Recycled Water Facilities and 

will incorporate these design elements as required.

15


