



AET 4-25-18 Public Forum - FINAL poty /2

Recommendations



 Authorize the City Manager to execute the Amendment to Contract with Water Works Engineers, LLC (WWE) for Engineering Design Services for the Water Reclamation Facility (WRF) Lift Station and Offsite Pipelines.

SAFT 4-25-18 Public Forum - FINAL poptx/3

Why is an amendment needed?



- Delays in the project schedule
 - WWE Internal Project management (\$38,195 or 5.5 percent of total amendment)
- Addition of out of scope work

BAET 4-25-18 Public Forum - FINAL potx/

Major additional out of scope work items FACILITY



- Second lift station
- Redundant forcemain
- Trenchless crossing of Willow Camp Creek
- Quintana water line
- Purified water line to injection wells
- Communication conduit
- New forcemain from LS2
- Additional potholing

SAFT 4-25-18 Public Forum - FINAL potx/5

Amendment breakdown



| Component | Justification | Cost |
|--|--|-----------|
| Second Lift Station | Operational Cost Savings | \$29,000 |
| Redundant Forcemain | Maintenance Flexibility and Operational Costs Savings | \$16,000 |
| Purified Water Line | Eliminated from Future Design Contract | \$225,000 |
| Communications Conduit | Connect to City WAN and SCADA | \$46,000 |
| Forcemain from LS2 | Reduction in Operational Costs | \$31,000 |
| Trenchless Crossing of Willow Camp Creek | Avoidance of impacts to wetlands (Waters of the U.S.) | \$47,000 |
| New Quintana Water Line | Fire flow requirements for new WRF | \$94,000 |
| Additional Permitting Support | Addressing NEPA issues for WIFIA and SRF Funding | \$38,000 |
| Vistra Coordination | Procure Site Access | \$14,000 |
| Hydrogeological Support | Support for GSI Groundwater Injection Analysis | \$46,000 |
| Additional Potholing | Reduction in construction claims/change orders during construction | \$106,000 |
| Total | | \$692,000 |

3AFT 4-25-18 Public Forum - FINAL potx/6

Budget impacts



- Amendment value is in line with the estimates used in the rebaselined FY 19/20 budget
 - WWE Amendment \$500,000
 - Additional potholing \$150,000
 - Pilot well construction \$150,000

A ET 4-25-18 Public Forum - FINAL poty /7

Recommendations



 Authorize the City Manager to execute the Amendment to Contract with Water Works Engineers, LLC (WWE) for Engineering Design Services for the Water Reclamation Facility (WRF) Lift Station and Offsite Pipelines.



