



Item C-2 City Council

Conveyance Facilities
Traffic Control and Construction Outreach

May 26, 2020
M O R R O B A Y

OUR WATER
RELIABLE. CLEAN. FOR LIFE.

WRF Pipelines Next Steps

- Construction Bid Advertisement: Late June 2020
- Contract Award: September 2020
- Anticipated Notice to Proceed: October 2020
- Meet the Contractor: November 2020
- Anticipated Construction Start: December 2020
- Anticipated Construction Completion: April 2022

What We've Heard

- Access is a must
- Several businesses
 - Have large truck deliveries and/or one ingress/egress
 - Require vehicle access (car repair shops)
- Atascadero Road – busy during summer (RV parks/motels); busy during school year with school traffic
- Quintana Road – busiest time of year is holiday season
- Request for night work
- Request for claim process

Traffic Control: What We Expect

- One lane will be maintained for emergency access and local business traffic
- Business access will be maintained at all times; construction across driveways will be done outside of business hours (mornings or until 10 p.m.)
- Atascadero Road will likely be constructed starting in October 2020 (after summer peak traffic)
- No construction will be allowed on Main Street and Quintana Road from Nov. 1 to Jan. 15

Helpful Definitions

- **Soft road closure**
The limits of a construction zone where local traffic will be let in with the use of flaggers
Sign will say “Road Closed to Thru Traffic”
- **Hard road closure**
The limits of a construction zone where no traffic can pass the barricade without contractor giving access
Barricades will extend the entire road width and a flagger will control entry into the work zone
- **Local traffic**
Traffic (business, residential or emergency) requiring access within the work zone
- **Through traffic**
Traffic passing through with no intention of visiting an address within the work zone

Work Zone 1

Atascadero Road

MORRO BAY
OUR WATER
RELIABLE. CLEAN. FOR LIFE.



WORK ZONE 1 Atascadero Road

- Two-way traffic maintained
- Business access maintained

Estimated duration: 5-6 weeks



Pump Station



Pipelines

Main Street



Work Zone 2



WORK ZONE 2

Main Street from unnamed road to Quintana Road

- Two-way traffic maintained
- Business access maintained
- Driveway crossings and Quintana Way intersection will be constructed outside business hours and before 10 p.m.

Estimated duration: 5-6 weeks

Quintana Road



Pump Station




Open During Construction



Pipelines

Work Zone Configuration Near Lemos



Work Zone 3

Main Street

Work Zone 4

Quintana Road

Work Zone 5

Kennedy Way



Work Zone 6

Morro Bay Boulevard

Shasta Street

Harbor Street




WORK ZONES 3, 4, 5 AND 6
Quintana to Roundabout

- One-way local traffic maintained
- Traffic controlled by flaggers
- Through traffic will be detoured via Main Street and Dunes Street/Kennedy Way or via Kennedy Way, Shasta Street and Morro Bay Boulevard
- Business access maintained
- Driveway crossings will be constructed outside business hours and before 10 p.m.


Estimated duration: 18-22 weeks

- Open During Construction
- Pipelines


Work Zone Configuration Near McDonald's




Work Zone Configuration Near Urgent Care





 Open During Construction

 Pipelines



WORK ZONES 7, 8, 9 AND 10
Roundabout to South Bay Boulevard

- Roundabout and all businesses will remain accessible
- Traffic controlled by flaggers
- Intersection of Butte Avenue and Las Tunas: intersection will be closed but Quintana Road will be open to two-way traffic; local traffic will be detoured via Kings Avenue and Balboa Street to Butte Avenue
- Las Tunas to La Loma Avenue: One-way westbound traffic will be maintained; local traffic will be detoured on Allessandro Street; through traffic will be detoured to Highway 1
- Driveway crossings will be constructed outside business hours and before 10 p.m.

Estimated duration: 13-17 weeks



Construction Outreach: What You Can Expect

Notifications

- Direct mailings
- Doorhangers/fliers
- Traffic advisories (media)
- Traffic app coordination (Waze/Google Maps)
- E-blasts
- Website updates
- Signage

Meetings and Field Visits

- One-on-one meetings/business visits
- Group meetings (example: Chamber)
- Availability sessions
- Community meetings

Construction Outreach: What You Can Expect

Block-by-Block Traffic Control and Notifications

- One-on-one meetings/business visits
- Doorhanger/flier notification by contractor (one week in advance)
- Doorhanger/flier notification by contractor (24 hours in advance)
- Street resurfacing notice

How We Can Support Businesses

- Collaborate with Chamber develop a “war chest guide”
- Develop signage (and clearly define detour routes)
- Provide information for Chamber and business marketing materials (newsletters, websites, etc.)
- Provide information for employee communications (bulletin boards, newsletters, etc.)
- Discuss creative solutions before AND during construction

Construction Outreach Commitments

- Finding creative solutions to solving issues
- Partnering with the contractor to make sure they understand community needs
- Communicating proactively and clearly about what to expect
- Balancing access, safety and construction efficiency

Contact Channels

wrfinfo@morrobayca.gov

877-MORROBAYH2O (877-667-7622)

morrobaywrf.com



MORRO BAY
OUR WATER
RELIABLE. CLEAN. FOR LIFE.